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Bauxite Hills Mine Construction Update

B Civil works contractor mobilised to site — works commenced

Port area for Barge Loading Facility (BLF) cleared and ready for construction
B Tug and barge fleet mobilisation to site has begun

B Piles and steel fabrication for jetty for the BLF are now complete

B Conveyor design complete and fabrication has commenced

A high level of Ankamuthi and Indigenous engagement is already occurring

Significant contracts awarded to Queensland companies

Meftro Mining Limited (ASX: MMI) (Metro) is pleased to provide a construction update for the Bauxite
Hills project, which is now fully funded through to the commencement of production.

SAB Mining has been mobilised to site to commence civil works. SAB’s initial focus will be at the Port
areq, preparing the site for marine infrastructure. After this, SAB will then commence upgrades of the
existing roads, and construction of new haul roads.
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The fabrication of the BLF jetty piles and structural steel has been completed in China and is currently
being shipped to Australia. The fug and barge fleet provided by Transhipment Services Australia (TSA)
has being mobilised and on route 1o site will pick up piles, steel and other equipment. A separate
barge will be set up for marine piling works.

Figure 3: Fabricated steel on factory floor in China

Once at site, the jetty piles and steel headstocks will be installed in the Skardon River by Foreshore
Marine QLD. Concurrently, the Barge Loading Facility conveyor system is being designed and
managed by Process 26 and fabricated in Cairns by CSF Steel Fabricators. Once complete it will be
shipped to site for installation.
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Construction of the Bauxite Hills accommodation village is also progressing well. Twelve bunk-houses
have already completed and will be mobilised to site early to provide additional accommodation
during construction.

Figure 5: Cleared land for Bauxite Hills Mine new accommodation adjacent to the existing accommodation village
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The port area has been cleared and ready for construction of the Barge Loading Facility. Much of the
on-site infrastructure has been incorporated into the project design including utilising existing buildings
for the laboratory, warehouse, maintenance facilities, and offices. Existing tanks will be used for water
storage.
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Figure 5: Cleared port area ready for constructionefthe Barge Loading Facility

Metro is also focussed on providing employment opportunities through the company and its
contractors for the traditional owners of the land, the Ankamuthi people, and the greater indigenous
community. Based on current personnel on site, Metro has achieved Indigenous employment of 25%.

Metro’s Managing Director, Simon Finnis, said:

“This is an exciting time for Metro and our shareholders. The company has entered the execution
phase and we are committed to delivering the Bauxite Hills mine on time and on budget.

Bauxite Hills has already generated significant business and employment opporfunities for Queensiand
based companies and | am particularly pleased with the high-level of Ankamuthi engagement on site
already. As construction works confinue and production ultimately commences, we will strive to

continue from this positive start.
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