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Operations Update – Uganda Project  
 
Armour Energy Limited (Armour, the Company, ASX: AJQ) is pleased to provide the following update 
in relation to the Company’s interest in the oil exploration project in Uganda. 
 
Background 

As  the  Company  has  previously  advised1  the Uganda  oil  exploration  project  is  located within  the 
Albertine Graben which has recorded discoveries of 6.5 billion bbl of oil in place.  Armour was awarded 
the Kanywataba exploration licence by the Government of the Republic of Uganda (the Government) 
on 13 September 2017 (EL 1/2017).  As previously advised, Armour holds the legal title to EL 1/2017, 
while DGR Global Ltd (ASX: DGR) has an 83.18% beneficial interest (with Armour holding the remaining 
16.82 % beneficial interest). 
 
Within EL 1/2017, the Company has identified multiple untested structural stratigraphic traps that are 
on trend with the Kingfisher oil field.  The Kingfisher oil discovery (40km NE of EL 1/2017 and owned 
by a JV of CNOOC, Total and Tullow) has produced up to 12,000 bbl/d from commingled oil reservoirs 
from  a  single well.    The  Kingfisher  oil  field  is  expected  to  come  online  at  40,000  bbl/d  once  in 
production.   Oil seeps on EL 1/2017 confirm a  local working petroleum system.   Armour’s  internal 
assessment of the Kanywataba block is a Best Estimate Risked Resource of 808 mmbbl Recoverable, as 
previously advised1 and as set out in the Table below. 
 

Kanywataba Block 
Unrisked Prospective Oil Resource Estimate 

(MMBLS) 

Prospect Number  Low  Best  High 

Stacked 1  479  599  719 

Stacked 2  86  107  128 

Stacked 3  59  74  89 

Stacked 4  1  2  2 

Stacked 5  2  2  3 

Stacked 6  13  16  19 

Stacked 7  7  9  11 

SUM ALL PROSPECTS  646  808  969 

 
Cautionary Statement ‐ The estimated quantities of petroleum that may potentially be recovered by 
the  application  of  a  future  development  project(s)  relate  to  undiscovered  accumulations.    These 
estimates have both an associated risk of discovery and a risk of development.   Further exploration 
appraisal and evaluation is required  to determine the existence of a significant quantity of potentially 
moveable hydrocarbons. 
 

 
1 See ASX announcement 19 September 2017 Exploration Licence Granted – Kanywataba Block, Uganda, Quarterly Activities 
Report for the Period Ended  30 September 2017, and Quarterly Activities Report for the Period Ended  30 June 2019 



 

 

 
Renewal of Exploration Licence (EL 1/2017) 

The initial two yeat term of EL 1/2017 expired (in accordance with its terms) on 13 September 2019.  
On that day the Minister of Energy and Mineral Development of the Government (the Minister), wrote 
to  the  Company  indicating  that  EL  1/2017  had  been  renewed  for  a  further  two  years  (until  13 
September 2021), subject to various conditions  including completion of the 2D seismic data survey 
discussed  further below.  The Company has  confirmed with  the Minister  that  EL 1/2017 has been 
renewed while the Company works through those various conditions, which in addition to completion 
of the 2D seismic survey, include determining what portion of the ground the subject of EL 1/2017 the 
Company will relinquish, and the provision of a performance guarantee in respect of the work program 
for the second term of the licence.  
 
Unconditional Consent to the Transfer of Exploration Licence (EL 1/2017) from Armour to Armour 
Energy (Uganda) Ltd 

As previously  announced2 Armour  agreed with DGR Global  Ltd  to  transfer  EL 1/2017  to  a project 
specific company in which Armour is to hold a 16.82% interest, and DGR Global Ltd an 83.18% interest. 
That company, Armour Energy  (Uganda) Ltd, has been established as a wholly‐owned subsidiary of 
Armour. 
 
On  10  October  2019  the  Minister  wrote  to  the  Company  indicating  that  she  has  granted  her 
unconditional consent to the transfer of EL 1/2017. 
 
2D Seismic Data Acquisition Work Program 

The Company refers to to its Quarterly Activities Report For The Period Ended 30 June 2019 in which it 
noted that the Company was expecting to commence a 2D seismic survey on the Kanywataba block in 
the coming weeks.  Completion of that 2D seismic survey was part of the Minimum Work Program to 
be completed by the Company by 13 September 2019 pursuant to the Production Sharing Agreement 
for Petroleum Exploration, Development and Production  in the Republic of Uganda By and Between 
The Government of  the Republic of Uganda and Armour Energy Ltd  for Kanywataba Contract Area 
dated 14 September 2017 (the PSA). 
 
Due to a series of delays beyond the control of the Company, the Company was unable to complete 
the 2D seismic survey by 13 September 2019.  As noted above, the Government has made it a condition 
of the renewal of EL 1/2017 that the Company complete the 2D seismic survey during the second term 
of the licence.   
 
On 15 October 2019, the Company wrote to the Minister declaring that it was suspending work on the 
2D seismic survey as a result of an event of Force Majeure (as defined under the PSA).  In particular 
the Company stated that recent severe storms and flood in the Kanywataba Contract Area, have made 
it practically impossible for vehicles to traverse many of the access roads in the Contract Area, so that 
the Company’s contractor cannot complete the line clearing, surveying or drilling activities necessary 
to complete the 2D seismic survey.  The effect of this notice to the Minister is that the period of time 
during which the event of Force Majeure is operative, will be added to the end of the renewed term. 

 
2 See ASX announcement 19 September 2017 Exploration Licence Granted – Kanywataba Block, Uganda, 



 

 

 
As at the date of this announcement, approximately 89% of the  land clearing (being 96.06 km) and 
86% of the surveying (being 93 km) necessary to carry out the 2D seismic survey has been completed.  
810 boreholes  (into which  the seismic charges are  to be placed), or 37.5% of  the  total, have been 
drilled.  
 
Given the amount of work that was completed before work was suspended, the Company anticipates 
that it should be able to complete the 2D seismic survey relatively quickly once it resumes work.  The 
Company is advised that water levels will likely have sufficiently subsided by early 2020, to allow work 
to recommence. 
 
 

 
On behalf of the board 
Karl Schlobohm 
Company Secretary 
 
For further information contact: 
 

Richard Fenton – Interim CEO    Karl Schlobohm – Company Secretary 
07 – 3303 0620        07‐3303 0661 
 
 

Competent Persons Statement 
 

Statements  in this release as to gas resources have been compiled from data provided by Armour’s 
Chief Geologist, Mr Luke Titus.  Mr Titus’ qualifications include a Bachelor of Science from Fort Lewis 
College, Durango, Colorado, USA and he  is an active member of AAPG and SPE.  Mr Titus’ has over 
20 years of relevant experience  in both conventional and unconventional oil and gas exploration  in 
various  international  hydrocarbon  basins.   Mr Titus  has  sufficient  experience  that  is  relevant  to 
Armour’s reserves and resources to qualify as a Reserves and Resources Evaluator as defined in the 
ASX Listing Rules 5.11.  Mr Titus consented to the inclusion in this report of the matters based on his 
information in the form and context in which it appears. 

 


