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SOUTHERN COOPER BASIN GAS PROJECT 
OPERATIONS UPDATE 

 Klebb Phase 3 flow test program ahead of schedule 

 Klebb 2 and 3 frac program to be completed by end of June 

 

 

Strike Energy Limited (ASX:STX) (“Strike”) is pleased to provide an update on operations at its Southern 

Cooper Basin Gas Project in PEL 96 (Strike 66.7% and Operator, Energy World Corporation (ASX:EWC) 

33.3%). 

 

Program Overview 

Operations to enhance the water and gas production capacity of the 3 Klebb wells are well underway 

(Phase 3 flow test program). The work program comprises the following activities: 

 

 Klebb 1 

 

The current jet pump will be replaced with a rod pump. This will allow fixed water production 

rates  to be maintained at  lower  reservoir pressures and will also  facilitate down‐hole gas 

separation, further reducing back‐pressure on the well. The maximum water rate attainable 

with  the beam pump  is expected to be similar to  the rates achieved with the  jet pump of 

around 500 bwpd. 

 

 Klebb 2 and 3 

 

The Vu Upper zone at Klebb 2 and 3 will be fracture stimulated pumping approximately double 

the  volume  of  fluid  and  proppant  as  used  at  Klebb  1.  The  current  downhole  jet  pump 

assemblies will be used with each well having a dedicated surface pump. This will allow both 

wells to be run at the maximum pump capacity and the stimulated completions are expected 

to result in substantially higher productivity. 

 

The maximum combined water flow rate we have been able to achieve from the Klebb wells to date 

is 900 bwpd and we expect  to be able  to double  this rate once  the current work over program  is 

completed. This will accelerate reservoir pressure reduction around the Klebb 1 well in particular and 

provide comparative data on fracture stimulation performance. 
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Program Status 

The frac spread is currently in the process of rigging up on Klebb 2 with the job planned to be pumped 

on Friday. The unit will then move to Klebb 3 to pump the second frac over the weekend. 

 

Flow back of Klebb 2 and 3 will commence  immediately following completion of the fracs and the 

down‐hole jet pump completions will then be run in the wells once the preliminary clean‐up flow has 

been completed.   

 

A rig is planned to commence the work over of Klebb 1 this weekend, pulling the tubing, packer and 

jet‐pump assembly out of the well and running in larger tubing and the rod‐string for the rod pump 

completion. 

 

Le Chiffre 1 Status 

Le Chiffre 1 has been  shut  in  since 26 April 2015  for  long  term pressure build up measurement. 

Analysis of the data indicates that the average reservoir pressure around the well has been reduced 

to approximately 2,400psia from an initial reservoir pressure of approximately 2,900psia. 

 

This information confirms previous observations that the well is connected to a substantial but finite 

reservoir volume and water inflow from the reservoir is manageable. Further, the coal reservoir has 

high gas saturation as sustained gas flows have been achieved following minimal reservoir pressure 

reduction. 

 

Flow testing of the Le Chiffre 1 well is planned to recommence late in July, construction of additional 

surface water storage capacity will be required to continue extended flow testing at this location.  

 
Yours faithfully  

  

   
  

DAVID WRENCH  

Managing Director  

 

 

 

 

 


