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ENCOUNTER-1 WEEKLY DRILLING REPORT  

ITEM DETAIL 
Well name  Encounter-1 
Permit  PEL 218 (Permian JV) 
Participants  Beach Energy Ltd – 90% (Operator) 

 Adelaide Energy Ltd – 10% 
Primary targets  Roseneath/Epsilon/Murteree  shale/sand/shale 

sequence 
Spud Date  3 October 2010 
Target depth (prognosed)  3625m 
Total depth @ end of current week  3147m  
Total depth @ end of previous week  2862m 
Metres drilled during week     285m 
Activities during week  Drill 8½” hole from 2862 – 3102m : cut core #1 from 

3102 – 3125m (recover 19.3m): drill ahead in 8½” 
hole to 3147m (slow progress through Roseneath) 

Current activities  Drill ahead in 8½” hole to 3147m (slow progress in 
Roseneath shale) 

Planned Activities  Drill ahead to next core point in Epsilon (3165m?) – 
core Epsilon and drill ahead to Murteree Shale 

 
 
For further information contact:  
 
Carl Dorsch       Neil Young 
Managing Director      Chief Commercial Officer 
Adelaide Energy Limited     Adelaide Energy Limited 
Mob: 0400 508 088      Mob : 0417 850 245 
c.dorsch@adelaideenergy.com.au    neil.young@adelaideenergy.com.au 
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Encounter-1 
Time Depth Chart 

Prognosed

Actual

1 
1. Encounter-1 spudded 03/10/10 at 0100hrs 
2. Surface hole TD at 1034m  
3. Running wireline logs 
4. Run and cement surface casing 
5. Install Bradenhead and Nipple up BOPs 
6. Rig repairs and pressure test BOPs 
7. Drill ahead 12.25" hole 
8. POOH to check for washout and slip & cut 
9. Drill ahead 12.25" hole 
10. POOH to change bit 
11. Drill ahead 12.25" hole to 2364m 
12. Change bit. 
13. Drill ahead 12.25" hole to casing point 
14. Intermediate hole TD at 2596m 
15. Run wireline logs in intermediatie hole. 
16. Run Intermediate casing. 
17. POOH casing with damaged joints. 
18. Run and cement intermediate casing. 
19. Nipple up and pressure test BOPs, RIH. 
20. Lay out motor, RIH with new BHA. 
21. Drill ahead 8.5" hole to 3102m. 
22. POOH to pick up coring assembly. 
23. Cut core from 3102m to 3125m. 
24. Drill ahead 8.5" hole 

Surface (17.1/2") hole pTD @ 1034m 

Intermediate (12.1/4") hole pTD @ 2600m 

Production (8.1/2") hole pTD @ 3625m 

Roseneath Sh Core 

Epsilon Fm Core 

Murteree Sh Core 
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