

4 March 2021

Wentworth Accommodation Camp – Progress Update

Key Points

- The development of the 668-bed Wentworth Accommodation camp is well-advanced and on schedule
- Contract commenced on 18 January 2021, at which date 70 beds were available
- Upgrade of services and expansion of capacity underway, matching the installation of accommodation capacity
- At present, there are 164 beds available
- A further 176 beds have been delivered, undergoing installation/assembly
- Expect to complete above installation by end-March, for a total of 340 available beds and related infrastructure
- Balance of 328 beds (for a total of 668) will be available for occupation in late May/June, assuming no delays in deliveries or other unforeseen issues

Labour and training specialist RBR Group (ASX: RBR) is pleased to present a photographic update on the progress of the Wentworth Accommodation Camp Project underway in Palma. The details of this project are covered in prior ASX releases dated 26 October 2020, 26 November 2020 and 28 January 2021.

**RBR GROUP LIMITED**

ASX: RBR ABN 38 115 857 988


Level 2, 33 Colin Street, West Perth, WA 6005

PO Box 534, West Perth, WA 6872

T: +61 8 9214 7500 F: +61 8 9214 7575

 www.rbrgroup.com.au**Delivering skilled labour to site, every day**

Figures above (clockwise from top): Assets arriving in Pemba; dealing with the wet weather; the large generator and flatpack units arriving at site; containers on the barge to Palma



RBR GROUP LIMITED

ASX: RBR ABN 38 115 857 988
Level 2, 33 Colin Street, West Perth, WA 6005
PO Box 534, West Perth, WA 6872
T: +61 8 9214 7500 F: +61 8 9214 7575

www.rbrgroup.com.au

Delivering skilled labour to site, every day



FUTURO GROUP

Figures below: Electrical work



Figure below: Some of the original units on site, now refurbished



RBR GROUP LIMITED

ASX: RBR ABN 38 115 857 988

Level 2, 33 Colin Street, West Perth, WA 6005

PO Box 534, West Perth, WA 6872

T: +61 8 9214 7500 F: +61 8 9214 7575

www.rbrgroup.com.au

Delivering skilled labour to site, every day



FUTURO GROUP

Figures below: Early stages during installation of accommodation units



RBR GROUP LIMITED

ASX: RBR ABN 38 115 857 988

Level 2, 33 Colin Street, West Perth, WA 6005

PO Box 534, West Perth, WA 6872

T: +61 8 9214 7500 F: +61 8 9214 7575

www.rbrgroup.com.au

Delivering skilled labour to site, every day



FUTURO GROUP

Figures below: Open access areas being upgraded and/or repaired; and the interior of the canteen



For more information, please contact:

Richard Carcenac
Chief Executive Officer
+61 8 9214 7500
info@rbgroup.com.au

Media: Paul Armstrong
Read Corporate
+61 8 9388 1474

For the purpose of ASX Listing Rule 15.5, the Executive Chairman and Chief Executive Officer have authorised for this announcement to be released.

RBR GROUP LIMITED

ASX: RBR ABN 38 115 857 988
Level 2, 33 Colin Street, West Perth, WA 6005
PO Box 534, West Perth, WA 6872
T: +61 8 9214 7500 F: +61 8 9214 7575

www.rbgroup.com.au

Delivering skilled labour to site, every day

