



Project & commissioning update

Salt Lake Potash Limited (SO4 or the Company) is pleased to announce that process plant Practical Completion from GR Engineering Services has been achieved at its Lake Way asset in Wiluna, Western Australia. Plant commissioning continues with first SOP product expected in the weeks ahead.

-
- The process plant Practical Completion certificate has been issued, with plant handover to the SO4 operations team now complete.
 - Commissioning activities continued throughout June with all sub-systems that comprise the plant individually commissioned.
 - Fine tuning of the flotation circuit is ongoing with initial product expected in the weeks ahead.

CEO Statement

"The SO4 operations team continues to work towards continuous operation of the process plant to deliver first SOP, expected over the coming weeks."

Tony Swierczuk CEO and Managing Director

Enquiries

Tony Swierczuk and Richard Knights
Telephone +61 8 6559 5800

Authorisation

This announcement has been authorised by the Managing Director, Tony Swierczuk