



ASX Announcement | 17 October 2023 | ASX: ICG

INCA MOBILISES TO SITE IN PREPARATION OF DRILLING AT FREWENA FABLE ALPACA HILL TARGET

Inca Minerals Limited (ASX: **ICG, Inca** or **the Company**) is pleased to advise that it has finally been able to mobilise to site and commence the earthworks required to allow for the drilling of the Alpaca Hill target at Frewena Fable.

The Company has experienced considerable delays in this mobilisation, over the last month or more, due to the major fire that has burnt through a major part of the Barkly Tableland, including the Frewena Fable project area. After the long delays caused by the fire, the Company had scheduled to mobilise last week before the fires yet again closed the Barkly Highway and stopped the mobilisation of the equipment from Mt Isa.

After being unexpectedly closed over the weekend, the Barkly Highway has just reopened and the Company's Exploration Manager has immediately gone to site with the contractors to put in the required access tracks and drill pad/sump to allow for the rapid commencement of drilling. It is expected that the planned earthworks should be completed in a little over a week and then the Company will have Tulla drilling mobilise to site as soon as possible after that with a view to commence drilling before the end of the month.

This announcement was authorised for release by the Board of Directors.

Media Inquiries/Investor Relations - Nicholas Read, Read Corporate - 0419 929 046 **Investor inquiries** - Adam Taylor, Chairman - Inca Minerals - (08) 6263 4738
