

ASX Release

1 November 2024

Rig mobilisation update.

Noble Helium Limited (ASX:NHE) wishes to advise that the BoreXpert rig has been delayed at the Kenya/Tanzania border.

BoreXpert have advised the Company that paperwork related to Interpol clearance that was started several weeks ago and was expected to be completed last week, is still awaiting completion.

Interpol clearance was an additional mandatory requirement for BoreXpert, who is permanently importing the rig into Tanzania to be available for further work beyond the initial contract agreed with the Company. BoreXpert's best estimate is that the rig will be on site by mid-November.

While disappointed with this delay, the Company does not foresee it causing any additional or significant problems in completing the upcoming program, based on the mobility of this rig, the current weather forecast and ease of accessibility to our selected drill sites.

This announcement has been authorised for release on ASX by Noble Helium's Board of Directors.

For further information:

Shaun Scott
Managing Director & CEO
Noble Helium Limited
info@noblehelium.com.au

Gareth Quinn
Managing Director
Republic PR
gareth@republicpr.com.au
+61 407 711 108