

29th March 2011

Kipoi Copper Project Stage 1 Construction Update

Plant Completed and Commissioning Commenced

Perth, Western Australia: Tiger Resources Limited (ASX/TSX code: TGS) is pleased to advise that construction of the heavy media separation (HMS) plant for the Stage 1 development at the Kipoi Copper Project in the Democratic Republic of Congo has been completed and commissioning of the plant has commenced.

DRA's commissioning team including equipment vendor specialists are currently on site. DRA has scheduled 19 days for commissioning of the HMS plant allowing first production of copper concentrate to occur during April. Upon completion of the commissioning, it is expected the plant will be operating at the planned output rate of 3,000 tonnes of copper per month (35,000tpa copper).

Tiger Managing Director Mr Brad Marwood said "The plant had been completed within the planned timeline and within the budgeted costs."

"I am very pleased with the effort of all of Tiger's personnel leading to this significant milestone for Tiger and look forward to first sales of copper concentrate in the near future" Mr Marwood said.



Kipoi Heavy Media Separation Plant ready for commissioning.

BACKGROUND

The Kipoi Project covers an area of 55 square kms and is located 75km north-north-west of the city of Lubumbashi in the Katanga Province of the DRC. The project contains a 12km sequence of mineralised Roan sediments that host at least five known deposits: Kipoi Central, Kipoi North, Kileba, Judeira and Kaminafitwe.

The Company has reported JORC-standard resources at three of the deposits. The principle deposit is Kipoi Central which contains a zone of high grade copper mineralisation within a much larger lower grade global resource.

The Company proposes a staged development at the Kipoi Project. The high grade zone of mineralisation at Kipoi Central is proposed to be exploited during the Stage 1 development. During the three year life of Stage 1 a total of 900,000tpa of 7% Cu is planned to be processed through an HMS plant to produce the equivalent of 35,000tpa of copper.

The Company is currently undertaking a feasibility study to evaluate the economic viability of constructing an SXEW plant (Stage 2) targeted to come on stream within three years of the start of the HMS operation. It is envisaged that ore from Kipoi Central, Kipoi North and Kileba South and the other deposits within the Kipoi Project and within the nearby Lupoto Project would be processed at the Stage 2 phase.

For further information in respect of the Company's activities, please contact:

Brad Marwood	Stephen Hills	Nathan Ryan
Managing Director	Chief Financial Officer	Investor Relations
Tel: (+61 8) 9240 1933	Tel: (+61 8) 9240 1933	Tel: (+61 0)420 582 887
Email: bmarwood@tigerez.com	Email: shills@tigerez.com	Email: nryan@tigerez.com

Company website: www.tigerresources.com.au

Caution Regarding Forward Looking Statements: The forward-looking statements made in this news release are based on assumptions and judgments of management regarding future events and results. Such forward-looking statements involve known and unknown risks, uncertainties, and other factors which may cause the actual results, performance or achievements of the Company to be materially different from any anticipated future results, performance or achievements expressed or implied by such forward-looking statements. Such factors include, among others, the actual market prices of copper, cobalt and silver, the actual results of current exploration, the actual results of future mining, processing and development activities, changes in project parameters as plans continue to be evaluated, as well as those factors disclosed in the Company's filed documents.