

Wednesday 31 March 2021

COMMISSIONING UNDER WAY AT BEYONDIE SOP PROJECT

Milestones

- **Gas supply infrastructure successfully commissioned**
- **Commissioning of power station well advanced**
- **Mobilisation of site-based commissioning team**
- **Over 87k tonnes of equivalent SOP pumped from brines and ponds ready for harvest**
- **Commercial production and inaugural sales on target for September 2021**

"Entering the commissioning phase at Beyondie represents a major milestone for Kalium Lakes. Several commissioning activities are under way, including the gas supply infrastructure and on-site power station. The pace of activity at the Project continues to increase rapidly as we transition from construction to start-up of operations. This is another important achievement for the Company, and I am immensely proud of our team and key contractors for reaching this important milestone."

Rudolph van Niekerk - Chief Executive Officer

Commissioning Activities

Kalium Lakes Limited has completed its first major commissioning activity for the Beyondie SOP Project (BSOPP), introducing gas all the way to the delivery station near the SOP processing facility. From the delivery station, gas will be supplied through low pressure pipelines to the power station, boiler and other process plant equipment.

Gas Supply to the Delivery Station at the BSOP Mine Site




Power Station

Commissioning activities for the power station are nearing completion and it is anticipated that load testing will commence ahead of schedule in early April 2021.



Gas and Power Progress




- ✓ APA metering facility
- ✓ Kalium Lakes owned gas inlet station
- ✓ Kalium Lakes owned gas pipeline
- ✓ Kalium Lakes owned gas delivery station
- Kalium Lakes owned power station

SOP Purification Plant

Overall, the BSOPP is 83% complete at mid-March 2021. All commissioning personnel have been on-boarded and key technical personnel have transitioned to site base roles while commissioning activities accelerate. The team includes senior Ebtec specialists who are on site (post a mandatory quarantine period) in preparation for the SOP Purification Plant commissioning. The specialists' scope encompasses training of Kalium Lakes' operations personnel to run the plant during commissioning and ramp-up, which will facilitate acceleration to the initial 100ktpa production target.



SOP Purification Plant Progress



- Standard grade SOP plant
- Granulation plant
- Product storage
- Product coating and out-loading

SOP Purification Plant Construction Progress




Brine Supply and Evaporation Ponds

More than 87,000 tonnes equivalent of SOP has been pumped from the bore field and trenches into the primary evaporation ponds since 2019. In line with the current plan, potassium salts are ready for harvest, with harvesting due to commence in May. Importantly, potassium salts have grown to a harvest cut thickness of at least 300mm, sufficient to provide the necessary feed for commissioning and subsequent ramp up of the SOP Purification Plant. In parallel, works are being finalised on the recycle ponds, comfortably in time to receive recovered brine from the purification plant.



Evaporation Ponds Progress



- ✓ 60.1 Ha pre-concentrator ponds complete
- ✓ 163.1 Ha sodium chloride ponds complete
- ✓ 57.6 Ha primary potassium ponds complete
- 59 Ha recycle ponds commissioned with remaining ponds on schedule

SOP Production

In the near term, delivering the BSOPP on schedule and on budget remains the main priority for the Kalium Lakes' team. Presently, commercial production and first sales of SOP is anticipated during September 2021. With an eye to the future, the longer-term planning is focussed on increasing initial production capacity (as reported in ASX announcements dated 24 and 25 March 2021), with the objective of maximising value for shareholders. The Company is also undertaking work to mitigate and minimise any potential impact from inflationary pressures in a buoyant Western Australian economy and an increasingly strong Australian dollar.

Forward looking statements

Certain information in this document refers to the intentions of Kalium Lakes, but these are not intended to be forecasts, forward looking statements or statements about the future matters for the purposes of the Corporations Act or any other applicable law. The occurrence of the events in the future are subject to risk, uncertainties and other actions that may cause Kalium Lakes' actual results, performance or achievements to differ from those referred to in this document. Accordingly, Kalium Lakes and its affiliates and their directors, officers, employees and agents do not give any assurance or guarantee that the occurrence of these events referred to in the document will actually occur as contemplated. Statements contained in this document, including but not limited to those regarding the possible or assumed future costs, performance, dividends, returns, revenue, exchange rates, potential growth of Kalium Lakes, industry growth or other projections and any estimated company earnings are or may be forward looking statements. Forward-looking statements can generally be identified by the use of words such as 'project', 'foresee', 'plan', 'expect', 'aim', 'intend', 'anticipate', 'believe', 'estimate', 'may', 'should', 'will' or similar expressions. These statements relate to future events and expectations and as such involve known and unknown risks and significant uncertainties, many of which are outside the control of Kalium Lakes. Actual results, performance, actions and developments of Kalium Lakes may differ materially from those expressed or implied by the forward-looking statements in this document. Such forward-looking statements speak only as of the date of this document. There can be no assurance that actual outcomes will not differ materially from these statements. To the maximum extent permitted by law, Kalium Lakes and any of its affiliates and their directors, officers, employees, agents, associates and advisers:

- disclaim any obligations or undertaking to release any updates or revisions to the information to reflect any change in expectations or assumption;
- do not make any representation or warranty, express or implied, as to the accuracy, reliability or completeness of the information in this document, or likelihood of fulfilment of any forward-looking statement or any event or results expressed or implied in any forward-looking statement; and disclaim all responsibility and liability for these forward-looking statements (including, without limitation, liability for negligence).

*** ENDS ***

This announcement was approved and authorised for release by the Chief Executive Officer of Kalium Lakes Limited.

Kalium Lakes Limited



ABN: 98 613 656 643
ASX: KLL



Board of Directors:

Stephen Dennis
Dale Champion
Mark Sawyer
Brent Smoothy
Sam Lancuba

Non-Executive Chairman
Non-Executive Director
Non-Executive Director
Non-Executive Director
Non-Executive Director



Contact Details:

Kalium Lakes Limited
Unit 1, 152 Balcatta Road
BALCATTWA 6021

PO Box 610
BALCATTWA 6914

Email: info@kaliumlakes.com.au
Web: www.kaliumlakes.com.au
Tel: +61 (0)8 9240 3200



Chief Executive Officer

Rudolph van Niekerk

Chief Financial Officer and Company Secretary:

Antony Beckmand

Company Secretary:

Gareth Widger

Share Registry

Computershare Investor Services Pty Ltd
Level 11, 172 St Georges Terrace Perth, WA 6000
Tel: (within Australia): 1300 850 505
Tel: (outside Australia): +61 3 9415 4000