

12 December 2023

KANMANTOO PREPARES FOR FIRST STOPE

HIGHLIGHTS

- A secondary means of egress has been established following installation of a Safescape ladder system. Concurrently, the pit has been dewatered to below the first stope level, and the development drives above and below the first stope are in place. These were the final critical path activities required to enable stoping.
- Raiseboring the slot for the first stope has commenced.
- Stoping will commence this year. First copper production on track for early 2024.

Figure 1 Secondary means of egress established using Safescape ladder system



Figure 2 Drawpoint for the first stope



Commenting on the completion of pre-stope activities, Hillgrove CEO and Managing Director, Lachlan Wallace said:

“The establishment of the secondary means of egress is another important milestone for the Company. Over the course of the next few weeks, we will commence bulk mining from the stopes and commission the dry circuit of the processing plant in preparation for first copper production early next year.”

Authorised for release by the Board of Hillgrove Resources Limited.

For more information contact:

Mr Lachlan Wallace
CEO & Managing Director
Tel: +61 (0)8 7070 1698

Mr Joe Sutanto
Chief Financial Officer & Company Secretary
Tel: +61 (0)8 7070 1698

Hillgrove Resources Limited ACN 004 297 116

Ground Floor, 5-7 King William Road, Unley SA 5061, Australia | **T** + 61 8 7070 1698 | **E** info@hillgroveresources.com.au