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Southern Cooper Basin Gas  
Project and Commercial Update 

 

 

Strike Energy Limited (ASX: STX) (“Strike”) is pleased to provide an update on its Southern Cooper Basin Gas 

Project in PEL 96 (Strike 66.67% and Operator, Energy World Corporation (ASX: EWC) 33.33%). 

 

Klebb Production Test Update 

Stable operations at the Klebb pilot were briefly interrupted in recent weeks, with minor equipment failures 

slightly reducing the rolling average uptime for Klebb 1, 2 and 3 to 92% for March 2017 and 97% for the 

quarter to date. Despite this, the dewatering process required to de‐pressure the drainage area around the 

pilot wells continues to track to plan. In particular, over 600Mbbls of water have been produced from the 

Klebb pilot wells, representing an estimated >85% of the finite de‐watering task required to achieve the gas 

flow  results  that  will  support  commercialisation,  based  upon  reservoir  modelling  and  other  observed 

reservoir parameters. 

 

As gas flows have returned to the Klebb pilot operation, the intermittent production of solids from the coal 

seam and the precipitation of a scale has been noted in the Klebb 2 and Klebb 3 jet‐pump assemblies and 

surface equipment. Modifications  to  the  chemical  program,  including  the use of  a  scale  inhibitor,  have 

somewhat mitigated the issue, but further changes are in progress which we expect will fully remedy the 

issue over the coming month.  

 

The  solids  and  scale  have  temporarily  affected  the  reliability  of  operations,  as  noted  above,  and  the 

management  of  bottom‐hole  pressures  in  Klebb  2  and  3.  However,  the  bulk  de‐watering  of  the  coals 

remains the key objective, which has not been unduly impacted. No scale has been noted from the Klebb 1 

beam‐pump during this time. 

 

Long lead‐items, required to convert the Klebb 2 and 3 wells from jet‐pump dewatering to long‐term gas 

producing beam‐pump completions, have begun arriving at site and preparatory construction operations 

will commence in April 2017. The beam‐pumps achieve downhole separation of water and gas, without the 

mechanical limitations of the jet pumps. We expect these changes to contribute significantly to increased 

gas production towards commercial rates in Q2, 2017. 

 

Strike will implement the pre‐existing plan to workover the Klebb 2 well to beam‐pump during May 2017, 

whilst continuing dewatering operations with Klebb 1 and Klebb 3. Once Klebb 2 has been reinstated and 

the resulting performance observed the timing of the planned workover of Klebb 3, which continues as the 

best performing well at the Klebb pilot, will be decided.  
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Demonstration Facility Update 

Detailed  design  for  the  planned  10TJ/day  Demonstration  Facility  is  proceeding  with  the  two  selected 

equipment vendors scheduled to respond to our request  for  tender towards the end of Q2, 2017. Field 

development planning is proceeding in parallel with this work stream together with commercial discussions 

to tie the Facility into the Moomba to Adelaide Pipeline System.  

 

Orica GSA Discussions 

As  previously  announced  on  20  February,  2017,  discussions with Orica  to  agree  a mutually  acceptable 

outcome  to  align  the  Orica  GSA  with  the  development  strategy  currently  proposed  by  Strike  for  the 

Southern Cooper Basin Gas Project are continuing and a further extension to 31 May, 2017 has been agreed 

in principle and is expected to be finalised shortly.  

 

PACE Gas Grant Update 

Following  the  announcement  of  the  award  of  $2  million  in  grant  funding  from  the  South  Australian 

Government (as announced on 17 March, 2017), Strike is progressing discussions with the Department of 

State Development to finalise the Funding Deed. 
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