
 

 

GENEX POWER LIMITED - 2017 ANNUAL GENERAL MEETING 

(23 November 2017) 

MANAGING DIRECTOR’S ADDRESS TO SHAREHOLDERS 

Dear Shareholders, 

Today I would like to briefly address some of the more significant milestones that the Company has 

achieved over the course of the past financial year, and to extend a vote of thanks to all those who 

have contributed to the past year’s successes. I would also welcome any questions from shareholders 

at the conclusion of my presentation. 

Key Milestones achieved during the 2017 Financial Year: 

The 2017 financial year saw the achievement of a significant number of key milestones for the 

Company. These include: 

• Continued support from the Australian Renewable Energy Agency (ARENA) via an $8.85M funding 

grant for KS1 as part of ARENA’s Large-Scale Solar Competitive Round. The KS1 ARENA grant is 

further evidence of ARENA’s support for the Company and follows on from the $4m funding 

provided for the Company’s hydro project in December 2015; 

• A favourable private tax ruling from the ATO in respect of a tax loss of approximately $39.5 million 

which originally arose upon the acquisition of Kidston Gold Mines Limited by Genex in June 2014. 

Under the terms of the Private Tax Ruling, and subject to appropriate valuation and the respective 

usage calculation under the available fraction, Genex will be able to offset these losses against 

future taxable earnings achieved across the Genex tax consolidated group; 

• Completion of the technical feasibility study for the Kidston Pumped Storage Hydro Project 

(KPSHP); 

• Execution of the Solar 150 Financial Support Deed with the Queensland State Government for 

100% of the energy that will be produced from KS1 via a long-term price guarantee (akin to what 

is known in the industry as a ‘Power Purchase Agreement’ or ‘PPA’);  

• KS1 reaching financial close with approximately $100m of debt finance from the Clean Energy 

Finance Corporation (CEFC) and Société Générale;  

• Construction of KS1 almost complete, with first revenue generation scheduled for next month and 

practical completion early in calendar year 2018;  

• Declarations of ‘Critical Infrastructure’ and ‘Prescribed Project’ by the Queensland Government 

for the entire Kidston Renewable Energy Hub area as well as the existing water pipeline easement 



from the Copperfield Dam to the Kidston site and the designated 180km transmission easement 

corridor between the Kidston site and Mount Fox; and 

• The raising of over $20 million (before expenses) from the equity markets to fund KS1 and the 

Company’s continuing operations which are now heavily focussed on the Company’s Stage 2 

projects. 

 

Business Highlights (post the 2017 financial year): 

The current financial year has already seen the Company tick off a number of key milestone 

achievements particularly around its Stage 2 projects: 

  

• First-stage board approval from Northern Australia Infrastructure Facility (NAIF) for concessional 

debt funding for Genex’s Stage Two Projects;  

• The provision of a $4.1 million corporate facility by CEFC to fund general corporate expenses 

comprising part of the financial close arrangements for KS1; 

• Execution of a binding Heads of Agreement between Genex and Powerlink Queensland to 

progress a range of key activities which are critical to the connection of Genex’s Kidston Hydro-

Solar Project to the Queensland transmission network. This Agreement builds on the Queensland 

Government’s Powering North Queensland Plan, which includes a $150 million reinvestment of 

Powerlink dividends to develop strategic transmission infrastructure in North and North-west 

Queensland to support a clean energy hub; 

• Completion by Mott MacDonald of a feasibility optimisation study for the Company’s KPSHP; 

• The appointment of McConnell Dowell/Downer as Genex’s preferred EPC contractor for the 

KPSHP scheme under the terms of an ECI arrangement; 

And, as announced last week 

• The award of an additional $5m of ARENA funding to facilitate key activities required to bring 

Genex’s Stage 2 hydro and solar projects to financial close in 2018. 

The Year Ahead: 

 

The year ahead will mark several very important milestones for the Company, with first revenue 

generation scheduled to occur from KS1 next month. Given the revenue support deed for KS1 from 

the Queensland State Government, Genex will have guaranteed revenues from KS1 for the next 20-

years.  

 

Further, the anticipated financial close of Genex’s Stage Two Projects in mid 2018 will underpin the 

future value of the Company. Discussions with potential energy offtake partners are progressing well, 

with Genex looking to formalise energy offtake arrangements over the course of the next few months.  

 

 



In Conclusion 

 

In conclusion, I would like to take this opportunity to thank all of our stakeholders for their continued 

efforts and support over the past financial year. These include: 

• Our executive management team and our Board; 

• The Federal and Queensland State Governments; 

• The Australian Renewable Energy Agency and the Clean Energy Finance Corporation; 

• The Etheridge Shire Council; 

• Our consultants, contractors and bankers; 

• Our local communities and their community bodies, and 

• Our supportive shareholders. 

Thankyou 

 

Michael Addison 

Managing Director 
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Genex Power

• Renewable energy generation & energy storage

• Benefiting from transition to low carbon economy 

• Strong cash flows backed by Government contract

Stage 1: Solar PV (50MW)

• 20 Year Government Revenue Guarantee 

• Funded, construction underway

• First cash flow Q4 2017

Stage 2: Pumped Storage Hydro & Solar Expansion

• 250MW peak generator/energy storage

• “Giant water battery”

• Feasibility optimisation completed

• Potential to integrate with 270MW Solar Expansion



Genex Power – Corporate Profile
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ASX Code: GNX

Shares on issue: 289,346,714

Market Cap: $92.6 million

Cash (30.9.17):

Solar Project Finance:

$21.6 million

$130 million

Undrawn ARENA: $6 million

Favourable Tax Ruling: $39.5 million 

Major Shareholders: Board & Management – 19%

Zhefu Hydropower – 11%

Institutional – 18%

Other – 52%



Clean Energy: Transition to a Low Carbon Economy
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Unique energy generation mix in Queensland

▪ Coal fired baseload

▪ Expensive gas for peaking power 

Black Coal
65%

Natural Gas
27%

Oil
1%

Hydro
1%

Other
1%

APVI Small 
Solar
5%

Queensland Energy Generation By Fuel Type

Source: Australian Government –

Department of Industry, 

Innovation & Science, 2015 Report

Growth of renewable energy generation

▪ Intermittent wind and solar creates volatility

▪ Need for large-scale energy storage

▪ Pumped storage integration with renewable generation

▪ 50% renewable energy target in Queensland



Location
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Site Location & NEM Network
Average Solar Radiation - Source: Bureau of Meteorology 



Kidston Renewable Energy Hub
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The Kidston Renewable Energy Hub – Animation Design
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50MW Kidston Solar Project

…Renewable Energy On Tap



50MW Kidston Solar Project - Near Term Cash Flow
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▪ 30 year economic life / Grid Connection 

▪ First generation 4Q 2017

▪ Co-located with large-scale pumped storage hydro project

Key Project Parameters

AC Capacity 50 MW

Annual Generation 145,000 MWh

Project Status

✓ Funded, construction underway

✓ Fixed price contract with 

✓ 20 Year Government Revenue Support Deed

✓ Government funding (ARENA and CEFC) 
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50MW Kidston Solar Project - Construction on track

Construction On Track:

• First Generation – Q4 2017

• Practical Completion – Q1 2018

Construction on-time & on-budget:

✓ Continued installation of piles

✓ Continued installation of solar modules 

✓ Continued installation of trackers

✓ Installation of the substation earth-grid complete

✓ Delivery and installation of transformer

✓ Delivery and installation of inverter modules 

The Kidston Solar Project (50MW)



50MW Kidston Solar Project – Financial Returns
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12 months ended 28 Feb 2017 12 months ended 29 Feb 2016 12 months ended 28 Feb 2015

Revenue $16.8m $13.8m $14.1m

EBITDA $15.2m $12.2m $12.5m

Results are theoretical and based on anticipated generation and actual historical half-hour pricing data over the modelling period. These results are in no way an indication of future performance of the Project. 

EBITDA is at the Project level, and therefore before corporate overheads. 

Model Information:

• Based on historical NEM pricing data

• Assumption that the Project had been in operation over the full 36 month period to 28 February 2017

Financial Back-Test Model (2015 – 2017)

Source: Red Dolphin Systems Solar Generation Profile – Kidston, Queensland
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50MW Kidston Solar Project – Experienced Delivery Team
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▪ High solar yield & low project costs 

50MW Kidston Solar Project – Project Benefits

Financial Benefits

▪ Revenue underpinned by 20-year Queensland 

Government Guarantee (energy floor price)

▪ Strong & stable cash flow from Q4 2017

▪ Revenues circa $16.8M & project EBITDA $15.2M had 

the Project operated during the year ended Feb 2017

▪ Long life project (more than 30 years)

▪ Co-location with large scale hydroelectric energy storage

▪ Investment and jobs for far north Queensland

▪ Plans to expand by an additional 270MW during 

Kidston Solar PV Project Stage Two
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Environmental Benefits

50MW Kidston Solar Project – Project Benefits

▪ Equivalent to removing ~ 33,000 cars off Australian roads

▪ 145,000 MWh of renewable energy per year 

▪ Equivalent to powering 26,484 homes 

▪ Will offset 120,000 tonnes of CO2 per year 
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250MW Kidston Pumped Storage Hydro Project

…Renewable Energy On Tap



Pumped Hydro Energy Storage - The Proven Low Cost Solution
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Hydro could push down power prices - 11 October 2017

Pumped hydro storage can create cheap energy that uses 100 per cent renewable 

power - 27 February 2017

Pumped hydro storage ‘could make Australia run on renewable energy alone 

within 20 years’ - 21 September 2017

A renewable energy revolution is powering Queensland - 29 September 2017



Pumped Hydro Energy Storage – Efficient, Affordable, & Reliable

16

o More than 1,000 

plants operating 

globally

o > 95% of global energy 

storage

o Proven technology

Mature Technology

o Grid scale

o 100 year economic life

o Significantly lower 

capital & operating costs 

compared to other forms 

of energy storage

Long life & low cost

o Intermittent wind & 

solar energy cause 

volatility

o Pumped storage only 

efficient grid scale, low 

cost storage option

‘Giant Water Battery’

Pumped Storage Hydro

Thermal Storage

Large-Scale Batteries

Flywheel

CAS

Source: International Energy Agency



Lower 
Reservoir

Upper Reservoir

Powerhouse
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Pumping Mode

▪ During overnight Off-Peak, + intra-day 

solar pumping

▪ Wholesale prices at their lowest

▪ Power is drawn from the grid to pump 

water up to the upper reservoir

Generating Mode 

▪ During daily Peaks

▪ Wholesale prices at their highest

▪ Water is released from upper 

reservoir to lower reservoir to 

generate electricity

Kidston Pumped Hydro Project - Integration with Solar

Lower 
Reservoir

Upper Reservoir

Powerhouse

AM PM

AM PM

00:00 12:00

06:00 18:00

00:00 12:00

06:00 18:00



Kidston Pumped Hydro Project – Flagship Project

18

The Kidston Site

▪ 2,000MWh : 250MW capacity for 8 hours generation 

▪ Technical feasibility optimisation completed

▪ McConnell Dowell/Downer as preferred EPC Contractor 

▪ Two large adjacent pits

o 52ha & 54ha respectively

o Lower Reservoir 270m deep

o Approximately 400m apart at surface

▪ Site substantially rehabilitated since mine closure in 2001

▪ Water license in place for top up water

▪ Site 100% owned by Genex Power

▪ Significant capital cost savings utilising mine infrastructure
The Kidston Site



Kidston Pumped Hydro Project
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Kidston Pumped Hydro Project
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Key Metrics

▪ Size: 2,000MWh

▪ Nameplate Capacity: 250MW

▪ Continuous Generation: 8 hours

▪ Generators: 2 x 125MW turbines

Current Status

▪ Successful completion of the Technical Feasibility Optimisation Study

▪ Current focus on long term revenue contracts

▪ On-going funding support from ARENA (Commonwealth Government)

▪ Active support from the Queensland Government “Critical Infrastructure’ 
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Kidston Pumped Hydro Project – Operating Alternatives

Legend:

█ Solar Generation Profile

█ Hydro Generation Profile

█ Hydro Pumping Profile



Stage 2 Integrated Pumped Hydro & Solar

22

Genex Power 3rd Party Investor(s) ▪ Follow successful Stage 1 funding strategy for Stage 2

▪ Bank funding / project finance

▪ Potential concessional Government funding

▪ Long term contracted revenue

▪ Equity funding at project level 

Transmission

Funding Structure Commentary 

Solar Phase 2 Hydro

Indicative Sources of Funding

• Senior Debt 

• Subordinated Debt 

• SPV Equity 

Transmission 

Line

Long Term Revenue Offtake 

Agreement

SPV 

JV

• Funded by 

Queensland 

Government/ 

Powerlink 

Queensland



Development Timeline for the Kidston Renewable Energy Hub 
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Kidston Solar PV 

Project Stage 1 

(50MW)

Funded & Under 

Construction

Kidston Pumped 

Storage Hydro 

Project 

(250MW)

Kidston Solar PV 

Project Stage 2 

(270MW)1

Feasibility Complete

Production

Note: (1) Includes the Transmission Line

2017

Project 

Agreements 

& Funding (in 

discussion)

 EPC, O&M & 

Insurance

 Transmission Line 

& GCAA

 Energy offtake

 Binding Funding 

Agreements

Operations

Operations

Operations

Stage 1

Stage 2

Construction

Construction (18-24 months)

Construction (<36 months)

2018 2019 2020 2021



Board & Management
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Dr Ralph Craven

Non Executive Chairman 

• Chairman of Stanwell Corporation 

• Director of Senex and AusNet Services

• Former CEO and Chairman of Ergon Energy

• Former CEO of Transpower New Zealand 

Simon Kidston 

Executive Director

• Founder of EndoCoal and Carabella

• Former banker with HSBC, Macquarie, Helmsec

Michael Addison

Managing Director

• Founder of EndoCoal and Carabella

• Water engineer with extensive finance experience

Ben Guo  

Finance Director

• 10 years finance and accounting experience with PWC, E&Y Helmsec and more 

recently with Carabella Resources

Alan du Mée

Non Executive Director 

• Former CEO of Tarong Energy

• Former Chairman of the Australian National Generators Forum

Arran McGhie

COO General Manager

• 20 years experience in senior project management roles for underground 

excavation and civil construction projects

Yongqing Yu

Non Executive Director

• Engineering background with extensive global hydro experience

• Vice Chairman of Zhefu

James Harding 

Executive General Manager

• 30 years’ experience in international project business

• Former Head of Business Development at Abengoa Solar Power Australia & 

General Manager of Renewables with IPS Australia and MAN Ferrostaal.

Justin Clyne

Company Secretary/ Legal Counsel

• Experienced lawyer & company secretary



Summary
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• Strong and stable cash flows anticipated from 50MW Solar Stage 1

• Funded and under construction

• Cashflow by the end of 2017

• Queensland Government Revenue Support for 20 years

• Upside from strategic 250MW Pumped Hydro & 270MW Solar Project

• Commonwealth and State Government focus on energy storage and renewable energy

• Giant water battery: the most advanced energy storage and renewable project in Australia

• Revenue contracting and project finance discussions underway

• Positive Outlook

• Government focus on energy storage to mitigate rising electricity prices and intermittent renewable generation

• National Energy Guarantee / Finkel place value on large-scale storage to compliment growth of renewables



November 2017

…Renewable Energy on Tap



Disclaimer 
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▪ This document has been prepared by Genex Power Limited (“Genex” or “Company”) for the purpose of providing a company and technical overview to interested analysts/investors. None of Genex, nor any
of its related bodies corporate, their respective directors, partners, employees or advisers or any other person (“Relevant Parties”)makes any representations or warranty to, or takes responsibility for, the
accuracy, reliability or completeness of the information contained in this document to the recipient of this document (“Recipient”) and nothing contained in it is or may be relied upon as, a promise or
representation, whether as to the past or future.

▪ The information in this document does not purport to be complete nor does it contain all the information that would be required in a disclosure statement or prospectus prepared in accordance with the
Corporations Act 2001 (Commonwealth). It should be read in conjunction with Genex’s other periodic releases

▪ This document is not a recommendation to acquire Genex shares and has been prepared without taking into account the objectives, financial situation or needs of individuals. Before making an investment
decision prospective investors should consider the appropriateness of the information having regard to their own objectives, financial situation and needs and seek appropriate advice, including financial,
legal and taxation advice appropriate to their jurisdiction. Except to the extent prohibited by law, the Relevant Parties disclaim all liability that may otherwise arise due to any of this information being
inaccurate or incomplete. By obtaining this document, the Recipient releases the Relevant Parties from liability to the Recipient for any loss or damage that it may suffer or incur arising directly or
indirectly out of or in connection with any use of or reliance on any of this information, whether such liability arises in contract, tort (including negligence) or otherwise.

▪ This document contains certain “forward‐looking statements”. The words “forecast”, “estimate”, “like”, “anticipate”, “project”, “opinion”, “should”, “could”, “may”, “target” and other similar expressions
are intended to identify forward looking statements. Indications of, and guidance on, future earnings and financial position and performance are also forward‐looking statements. You are cautioned not to
place undue reliance on forward looking statements. Although due care and attention has been used in the preparation of forward looking statements, such statements, opinions and estimates are based
on assumptions and contingencies that are subject to change without notice, as are statements about market and industry trends, which are based on interpretations of current market conditions.
Forward looking statements including projections, guidance on future earnings and estimates are provided as a general guide only and should not be relied upon as an indication or guarantee of future
performance.

▪ Recipients of the document must make their own independent investigations, consideration and evaluation. By accepting this document, the Recipient agrees that if it proceeds further with its
investigations, consideration or evaluation of investing in the Company it will make and rely solely upon its own investigations and inquiries and will not in any way rely upon this document.

▪ This document is not and should not be considered to form any offer or an invitation to acquire Genex shares or any other financial products, and neither this document nor any of its contents will form the
basis of any contract or commitment. In particular, this document does not constitute any part of any offer to sell, or the solicitation of an offer to buy, any securities in the United States or to, or for the
account or benefit of any “US person” as defined in Regulation S under the US Securities Act of 1993 (“Securities Act”). Genex shares have not been, and will not be, registered under the Securities Act or
the securities laws of any state or other jurisdiction of the United States, and may not be offered or sold in the United States or to any US person without being so registered or pursuant to an exemption
from registration.

▪ Strictly confidential


