
 

Registered Office: 31/F., 148 Electric Road North Point, Hong Kong  

 

www.astronlimited.com 
 

 
 

23 August 2021 
 
 
Clarification regarding Quarterly Production and Exploration Report  
 
On 30 July 2021, Astron Corporation Limited (ASX:ATR) (“Astron”) released the Quarterly 
Production and Exploration Report for the quarter ended 30 June 2021. Astron has been 
advised that there are certain required disclosures (including under the JORC Code, 2012 
edition) in relation to the presentation of this announcement. 
 
Accordingly, the revised announcement follows, which has been updated to cover appropriate 
disclosures, and this announcement should be used, and the previous announcement 
disregarded. 
 

 

Astron Corporation Limited  

 

For further information, please contact: 

Tiger Brown, Managing Director 
+61 3 5385 7088 
Joshua Theunissen, Australian Company Secretary 
+61 3 5385 7088 
joshua.theunissen@astronlimited.com  

 

 

 
 

mailto:joshua.theunissen@astronlimited.com


 

1 
 

ASTRON CORPORATION LIMITED 

ARBN 154 924 553  

Incorporated in Hong Kong, company number 1687414 

Notice to the Australian Securities Exchange 

30 July 2021 

 

Production and Exploration Report  
Quarter Ended 30 June 2021 

 

DONALD MINERAL SANDS PROJECT 

Overview 

 

Astron Corporation Limited’s (Astron) proposed multi-stage Donald Mineral Sands Project is located near the 

town of Minyip in western Victoria, Australia. The project contains a major mineral sands resource which is 

rich in valuable heavy minerals with a significant rare earth element component. 

The total licence area of the Donald Mineral Sands Project is 506 square kilometres (sq kms) and contains 

the Donald deposit (within RL2002, including MIN5532), the Jackson deposit (within RL2003) and EL5186.  

Astron’s interest in the tenements comprising the Donald Mineral Sands Project, and a map showing the 

tenement locations, are shown in Schedule 1. 

This report refers to Donald Mineral Sands Project Ore Reserves and Mineral Resources. Statements 

detailing these are set out in Schedule 2. 

The in situ measured, indicated and inferred resources within the Donald Mineral Sands Project for which the 

valuable heavy mineral assemblage has been determined comprise 2.4Bt at 4.8% heavy minerals (HM) 

content and contain 22.1Mt of zircon, 67.6Mt of titanium minerals and 2.3Mt of monazite (see Schedule 2).  

Proved and probable ore reserves within the Donald Deposit alone have been estimated to be 602 million 

tonnes (Mt) at 4.8% HM; these are detailed in Schedule 2 and contain approximately 5.4 Mt of zircon; 9.2 Mt 

of ilmenite; 8 Mt of the higher titanium content minerals, rutile and leucoxene; and a rare earth element 

component of 491 thousand tonnes (kt). The current Donald Deposit Ore Reserves are sufficient to support 

an operation of at least 40 years at the proposed Stage 1 level of production.  

New Development Concept 

 

Astron has changed its operating model from exporting HMC to China for processing to final products to now 

undertaking all aspects of the mineral sands operation in Australia (Figure 1) to: 
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• ensure a high degree of control and certainty over final outcomes (product recoveries and 

specifications) and markets, thereby de-risking the operating model.  

• enable Astron to quickly adapt its production settings to changing customer requirements and market 

conditions.  

 

Astron is currently in a major organisational strengthening phase to move to DFS and detailed engineering, 

as well as obtaining the final regulatory approvals. 

Astron is investigating a staged and scalable development approach for the Donald Minerals Sands Project. 

In this manner, capital expenditure can be phased, providing flexibility in determining production settings to 

reflect market conditions. The staged approach will also facilitate the progressive securing of regulatory 

approvals for the project.  

Subject to the outcome of detailed engineering, the development concept comprises two stages of mining, 

concentrating and processing of heavy mineral ore to produce final products of zircon, a blended titanium 

dioxide (titania) product, and a rare earth concentrate. Progressive rehabilitation of areas disturbed by 

mining will be carried out as mining proceeds. 

Stage 1 operations will commence in MIN5532 within the Donald Deposit and are planned to access proved 

and probable ore reserves of 194Mt at 5.3% HM containing approximately 10.2Mt of HM, including 1.95Mt of 

zircon (see Schedule 2, Table 1.1). While production settings are subject to finalisation, indicative Stage 1 

production is expected to be approximately 120ktpa of zircon (of which 80%, or 95 ktpa, will be a ~66% ZrO2 

Figure 2. Donald Project Simplified Flowsheet 

Figure 1. Donald Project's simplified process flow diagram 
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premium grade product); 200ktpa of a blended (~60% TiO2) titania product; and 16ktpa of mixed rare earths 

concentrate.  The ore reserves of MIN5532 can sustain approximately 16 years of operations.  

 

The currently envisioned Stage 2 operations represent a duplication of Stage 1 mining, concentrating and 

processing activities and are planned to encompass the remaining area of the Donald Deposit which is wholly 

contained within RL 2002. The timing of the commitment to stage 2 will be subject to prevailing market 

conditions as well as securing the necessary regulatory approvals and land access arrangements. In total, 

Stage 1 and Stage 2 encompass accessing Ore Reserves of 602Mt at 4.8% HM, representing 29Mt of HM 

containing approximately 5.4Mt of zircon, 9.2mt of ilmenite, 8mt of high titanium content products of rutile and 

leucoxene (Hi-Ti), as well as a significant rare earth component of 491 thousand tonnes (kt). Based on the 

recent mine plan, the current Ore Reserves for the project are expected to sustain operations for over 40 

years. 

 

The Jackson Deposit in the southern area of the resource, and contained within RL 2003, is available for 

subsequent development. It has JORC compliant in situ indicated and inferred Mineral Resources of 823 Mt 

of ore where VHM data is available with an average HM grade of 4.8% (see Schedule 2) which contains in 

situ resources of 7.5Mt of zircon, 12.6Mt of ilmenite, 6.7Mt of Leucoxene, 3.6Mt of Hi-Ti (including Rutile) 

minerals and 0.8Mt of rare earth elements. 

 

Astron has received the main regulatory approvals for Stage 1, including an Environmental Effects Statement 

(EES). The Work Plan is still to be granted. The company has also secured water rights sufficient to meet the 

needs of the project. The EES allows production for a period of approximately 8 years, based on the current 

mine plan. Current project planning envisions an on site facility for the processing of HMC to produce final 

products of zircon, titania and rare earth elements. The local production of these minerals is expected to 

significantly enhance project value. Regulatory consultation is planned to recommence in the coming quarter, 

specifically in relation to the production of the Rare Earth component.  

 

The Donald Mineral Sands Project is expected to make a significant contribution to the employment, 

economic and social benefits for the regional community as well as to the Victorian and national economies.  

 

Main Work Streams 

 

The technical and market evaluation programmes for the Donald Project were progressed during the June 

Quarter . These are a precursor to detailed engineering, a detailed feasibility study (DFS) and the 

formulation of the investment case for project funding, and development approval by Astron’s Board. The 

main work streams included the following: 

 

Geology, including Ore Reserves and Mineral Resources 

 

An Ore Reserve Statement was issued on 18 February 2021. This statement is an update of the 2012 Ore 

Reserve statement (refer ASX Release 18 June 2012) and the 2016 Mineral Resource Statement (refer 

ASX Release 7 April 2016). The revised ore reserve was prepared by independent mining consultant AMC 
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Consultants (AMC) and incorporates and updates mine planning studies previously completed by AMC. The 

details of these are set out in Schedule 2. 

 

A number of work streams are in progress in relation to refining and updating geological and metallurgical 

information for incorporation into the new development concept for the DFS.  

 

Metallurgical Test Work 

 

 Mineral Technologies (MT), the global leader in mineral sands processing technologies, was commissioned 

by Astron to undertake the design, construction and operation of a pilot wet concentration plant to treat 

approximately 1,000 tonnes of Donald project ore, recovered from a test pit on RL2003, and produce a heavy 

Mineral Concentrate. MT also carried out further processing of the HMC to produce final products. 

 

The results of this work were released to the ASX on 30 March.1  

 

MT commenced further pilot plant scale, lock-cycle flotation and heavy mineral sands concentrate upgrade 

processing during the quarter. It is planned that Astron, through its current work programme with MT, will 

produce a quantity of final products from existing heavy mineral concentrate which will complement existing 

sales kits and product samples. Results for this programme of works are expected Q4 2021.  

 

Project Management Resourcing 

 

Astron advised, as part of its March quarter report, that it had undertaken an exercise to identify critical project 

resources for the next stage of the evaluation of the Donald project. This included determination of the 

necessary management and technical resources to lead the project through the engineering, tendering, 

execution and operation phases.  

 

During the June quarter, Projectworx Pty Ltd, a project management and engineering consultancy skilled in 

mineral sands project development and operations, was engaged as a key resource to provide project 

management and planning expertise to the Donald project management team. Projectworx Pty Ltd provides 

international and Australian mineral sands experience covering all phases of project development, from 

feasibility studies to project execution and appropriately supported multi-discipline engineering and project 

management expertise.  

 

Project Development Activities 

A detailed project schedule has been developed with key milestones, including: 

• Engineering peer review and coordination of DFS engineering design; 

• overall DFS development and project cost outcomes; 

 
1
 See ASX announcement, 30 Mar 2021, “Donald Mineral Separation Metallurgical Testwork Update 
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• a process for collaboration across internal teams and external consultants for the purpose of 

progressing necessary approvals related to: environmental approvals, tailing and slimes 

management, infrastructure and metallurgy test results and pilot study outcomes; 

• development of detailed packaged scope documentation for power, roads, communications, water 

pipeline design consultants; and 

• front end engineering (FEED) requirements leading to the ultimate construction and project 

management tendering arrangements. 

As part of this work, MT has continued to develop DFS engineering packages for the following project 

components: 

• Mining Unit Plant (MUP); 

• Wet Concentrator Plant (WCP); 

• Concentrate Upgrade Plant (CUP); and 

• metallurgical flow sheet and floatation piloting (monazite and xenotime recovery). 

 

An updated project risk register documentation is being developed to incorporate the project’s current 

concepts and updated execution approach. 

 

Regulatory Approvals and Engagement 

 

Regulatory approvals for the first stage of the planned development of the Donald Mineral Sands deposit on 

ML 5332 are well advanced. The key outstanding regulatory approval is the Work Plan.  

 

AECOM Consultants is developing a regulator engagement process to support the Project in relation to the 

modification of the original design concept to incorporate the on site processing of HMC to final products into 

the work plan. 

 

Test Pit Rehabilitation and Monitoring – RL2003 

 

Routine monitoring of the test pit, excavated during 2018 and subsequently rehabilitated back to the original 

land form, continued and included soil testing and crop yield data analysis by an agronomist. 

 

Market Studies 

 

Reviews of market demand and forecast pricing have continued, as has associated relevant industry 

engagement.  
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Product testing and Customer Offtake Arrangements 

 

Pilot flotation and concentrate upgrade process testing will be carried out by Mineral Technologies late in 

the third quarter of 2021.  Product samples from this work will be made available for customer testing as 

well as for establishing potential marketing and off-take opportunities. Initial engagement with a number of 

potential customers has commenced across all final products.  

 

Stakeholder Engagement and Other 

 

A Community Reference Group (CRG) terms of reference has been developed and invitations will be issued 

to identified community groups. It is expected that the CRG will transition into the Environmental Review 

Committee (ERC) as the project progresses. The timing for initial meetings of the CRG is to be determined. 

 

Astron made a virtual presentation to the students of registered Victorian regional schools as part of the 

Victorian Careers Expo. The presentation covered the transition from school to careers in operations, 

trades, administration and engineering as part of Astron’s efforts to encourage young people to consider 

career pathways in the mining and minerals processing sectors.   

 

Funding 

 

Astron has continued to consider and evaluate the most appropriate funding options for the Donald Mineral 

Sands Project. No specific actions were undertaken during the June quarter. 

 

Payments to associates and their related parties 

 

During the quarter, payments totalling approximately $62,000 were made to directors (and where relevant 

their associated contracting entities), being payments in relation to executive and non-executive directors 

fees for the quarter. 

 

PRODUCTION 

 

As the project is at an advanced evaluation stage, no commercial production activities were conducted during 

the quarter.   
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EXPENDITURE SUMMARY 

Total expenses incurred were: 

Production Activities June Qtr 2021 YTD 2021 FY 

 Nil Nil 

Development Activities June Qtr 2021 YTD 2021 FY 

 $726,767  $1,059,161 

 

 

Niafarang Mineral Sands Project, Senegal 

 

OVERVIEW 

 

Astron Corporation owns a licence issued under Order Number 09042/MIM/TMG via its subsidiary Senegal 

Mineral Resources. (SMR).  

The Niafarang project is located within an exploration licence zone covering an area of 397 square kilometres  

along a 75 kms stretch of the Casamance coast of Senegal, West Africa. The project is designed to access 

high-grade coastal mineral sands deposits using simple dredge mining and concentrating 

methodologies. The ore is high-grade coarse-grained sands producing high quality ilmenite and zircon.  

Environmental and Mining licences were awarded in 2017. A small mining licence (SML) was initially awarded 

to Astron and transferred to its Senegalese based subsidiary. Mining operations will involve surface mining 

with little or no overburden, utilising conventional mining equipment as well as spiral wet concentration to 

produce a heavy mineral concentrate. Astron has acquired all of the necessary mining equipment for the first 

stage of the project. Extensive community and stakeholder engagement has occurred.  

 

PRODUCTION 

 

There was no production activity during the quarter. 

 

DEVELOPMENT 

 

Given the priorities associated with the Donald Mineral Sands Project, minimal activity was conducted during 

the June quarter in relation to the Niafarang project. Arrangements are required to be finalised for the 

temporary resettlement of a small localised population to allow the commencement of mining activities. 

Subject to completion of outstanding negotiations with the Government of the Republic of Senegal, production 

could commence quickly, with minimal capital expenditure. 
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EXPENDITURE SUMMARY 

Total expenses incurred: 

Production Activities June Qtr 2021 YTD 2021 FY 

 Nil Nil 

Development Activities  June Qtr 2021 YTD 2021 FY 

 $54,855 $146,651 

Note: the development activities expenditure includes procurement, design and consulting. 

 

Astron China   

 

Astron Corporation, through its subsidiary Astron Titanium (Yingkou) Ltd, owns and operates a mineral 

sands processing plant in Yingkou, Liaoning, China. Subsequent to the end of the quarter, at a meeting on 

19 July 2021, the securityholders of Astron Corporation approved the demerger of Astron Titanium 

(Yingkou) which will allow Astron Corporation to focus almost exclusively on development of the the Donald 

Minerals Sands Project. Following implementation of the demerger in the coming quarter, the Chinese 

interests of Astron Corporation will be held by a new company, Astron Titanium (Yingkou) Hong Kong 

Holdings Ltd, which will be independent of Astron Corporation. 

 

MINERAL SEPARATION PLANT (MSP) 

 

Astron has concluded its United States operations, where previously feed material for the mineral 

separation plant was sourced, and remains in active discussions with a number of different supplies for the 

sourcing of new feedstock supplies.  

 

Astron’s titanium dioxide (TiO2) processing plant in Yingkou during the June quarter produced 1,781 tonnes 

of rutile, (an increase of 14.2%) and 9,041 tonnes of rutile for the 12 months to 30 June 2021. During the 

quarter, the plant focused on further recovery of previous work-in-progress material, which has a lower feed 

grade. It is expected that the lower feed grade material and the decreasing feedstock volume had an 

adverse effects on the final product quality and the cost of production for the company.   

 

During the June quarter, Astron sold 1,682 tonnes of rutile into the Chinese market (a decrease of 33.0% 

from the previous quarter) principally for customers using the product for the pigment and welding rod 

markets bringing the total sales to 11,524 tonnes for the 12 months to 30 June 2021.  

 

 

 

For further information, contact: 

 

Tiger Brown, Managing Director 

+61 3 5385 7088 

tiger.brown@astronlimited.com 

 

mailto:tiger.brown@astronlimited.com
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Joshua Theunissen, Australian Company Secretary 

+61 3 5385 7088 

joshua.theunissen@astronlimited.com  

 

About Astron 

Astron Corporation Limited (ATR: ASX) is an ASX listed company, with extensive (30 years+) experience in mineral sands 

processing, technology and downstream product development, ., as well the marketing and sale of zircon and titania 

(titanium dioxide) products, most notably in China. The company’s prime focus is upon the development of the large, 

long-life and attractive zircon assemblage Donald mineral sands deposit in the Murray Basin, Victoria. Donald has the 

ability to represent a new major source of global supply in mineral sands. Astron is also the owner of the Niafarang mineral 

sands project in Senegal, West Africa. Niafarang is a high-grade coastal mineral sands deposit, planned to be developed 

using simple dredge mining and processing methodology.  

 

In July 2021, Astron demerged its downstream operations into a separate, unlisted, Hong Kong domiciled company. The 

objective was to allow the ASX-listed Astron Corporation focus on its upstream exploration, development and production 

opportunities, based initially on the commercialisation of the Donald deposit. The separate downstream operations include 

a mineral sands trading operation based in Shenyang, China and operates a zircon and titanium chemicals and metals 

research and development facility in Yingkou, China.   

 

COMPETENT PERSONS STATEMENT 

The information in this report that relates to Exploration Results and Mineral Resources for the Donald Project is based 

on information first reported in previous ASX announcements by the Company, as listed in this announcement. The 

Company confirms that it is not aware of any new information or data that materially affects the information included in 

the original market announcements and that all material assumptions and technical parameters underpinning the 

estimates in the original announcements continuing to apply and have not materially changed. The information in this 

document that relates to the estimation of the Mineral Resources is based on information compiled by Mr Rod Webster, 

a Competent Person who is a Member of the Australasian Institute of Mining and Metallurgy and Australian Institute of 

Geoscientists. Mr Webster is a full-time employee of AMC Consultants Pty Ltd and is independent of Astron. Mr Webster 

has sufficient experience that is relevant to the style of mineralisation and type of deposit under consideration and to the 

activity being undertaken to qualify as a Competent Person as defined in the 2012 Edition of the ‘Australasian Code for 

Reporting of Exploration Results, Mineral Resources and Ore Reserves’. The Company confirms that the form and context 

in which the Competent Persons’ findings are presented have not prematurely modified from the relevant original market 

announcement. 

 

The information in this document that relates to the estimation of the Ore Reserves is based on information compiled by 

Mr Pier Federici, a Competent Person who is a Member of the Australasian Institute of Mining and Metallurgy and 

Australian Institute of Geoscientists. Mr Federici is a full-time employee of AMC Consultants Pty Ltd and is independent 

of Astron. Mr Federici has sufficient experience that is relevant to the style of mineralisation and type of deposit under 

consideration and to the activity being undertaken to qualify as a Competent Person as defined in the 2012 Edition of 

the ‘Australasian Code for Reporting of Exploration Results, Mineral Resources and Ore Reserves’. The Company 

confirms that the form and context in which the Competent Persons’ findings are presented have not prematurely 

modified from the relevant original market announcement. 

mailto:joshua.theunissen@astronlimited.com
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CAUTIONARY STATEMENT 

Certain sections of this document contain forward looking statements that are subject to risk factors associated with, 

among others, the economic and business circumstances occurring from time to time in the countries and sectors in 

which the Astron group operates. It is believed that the expectations reflected in these statements are reasonable, but 

they may be affected by a wide range of variables which could cause results to differ materially from those currently 

projected.  

 

The information contained in this document is not investment or financial product advice and is not intended to be used 

as the basis for making an investment decision.  Please note that, in providing this document, Astron has not considered 

the objectives, financial position or needs of any particular recipient. Astron strongly suggests that investors consult a 

financial advisor prior to making an investment decision. 

 

This document may include “forward looking statements” within the meaning of securities laws of applicable jurisdictions.  

Forward looking statements can generally be identified by the use of the words “anticipate”, “believe”, “expect”, “project”, 

“forecast”, “estimate”, “likely”, “intend”, “should”, “could”, “may”, “target”, “plan”, “guidance” and other similar expressions.  

Indications of, and guidance on, future earning or dividends and financial position and performance are also forward-

looking statements.  Such forward-looking statements are not guarantees of future performance and involve known and 

unknown risks, uncertainties and other factors, many of which are beyond the control of Astron and its related bodies 

corporate, together with their respective directors, officers, employees, agents or advisers, that may cause actual results 

to differ materially from those expressed or implied in such statement.  Actual results, performance or achievements may 

vary materially from any forward looking statements and the assumptions on which those statements are based.  Readers 

are cautioned not to place undue reliance on forward looking statements and Astron assumes no obligation to update 

such information. Specific regard should be given to the risk factors outlined in this document (amongst other things).  

 

This document is not, and does not constitute, an offer to sell or the solicitation, invitation or recommendation to purchase 

any securities and neither this document nor anything contained in it forms the basis of any contract or commitment. 

 

Certain financial data included in this document is not recognised under the Australian Accounting Standards and is 

classified as 'non-IFRS financial information' under ASIC Regulatory Guide 230 'Disclosing non-IFRS financial 

information' (RG 230). This non-IFRS financial information provides information to users in measuring financial 

performance and condition. The non-IFRS financial information does not have standardised meanings under the 

Australian Accounting Standards and therefore may not be comparable to similarly titled measures presented by other 

entities, nor should they be interpreted as an alternative to other financial measures determined in accordance with the 

Australian Accounting Standards. No reliance should therefore be placed on any financial information, including non-IFRS 

financial information and ratios, included in this document. All financial amounts contained in this document are expressed 

in Australian dollars and may be rounded unless otherwise stated. Any discrepancies between totals and sums of 

components in tables contained in this document may be due to rounding. 
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Schedule 1: Donald Mineral Sands Project interests in tenements 

 

Location Tenement Percentage held Holder 

Victoria Australia RL 2002 100 Donald Mineral Sands Pty Ltd 

Victoria Australia RL 2003 100 Donald Mineral Sands Pty Ltd 

Victoria Australia MIN5532 100 Donald Mineral Sands Pty Ltd 

Victoria Australia EL5186 100 Donald Mineral Sands Pty Ltd 

 

Figure 2: Tenements map 
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Schedule 2 

APPENDIX A: DONALD DEPOSIT UPDATED ORE RESERVE & MINERAL RESOURCE STATEMENTS 

 

Ore Reserves 2 

Based on the supporting mine planning completed, pit inventories to support an Ore Reserve Estimate, in 

accordance with JORC 2012 are shown in Table 1.1. Ore has been classified as Proven Ore Reserve, based 

on Measured Mineral Resource and Probable Ore Reserve, based on Indicated Mineral Resource. The 

results of the Ore Reserve estimate reflect the Competent Person’s view of the deposit.  

 

Note that the Mineral Resources are reported inclusive of the Ore Reserve.  

 

Table 1.1 Donald Mineral Sands Ore Reserve for RL 2002 at February 2021 

Classification 
Tonnes Slimes Oversize HM Ilmenite Leucoxene Rutile Zircon Monazite 

(mt) (%) (%) (%) (%HM) (%HM) (%HM) (%HM) (%HM) 

Within MIN5532 
Proved 170 14.2 11.9 5.3 31.4 22.1 7.1 18.8 1.9 
Probable 24 13.4 12.5 4.9 33.2 21.3 6.7 20.2 2.0 
Total 194 14.1 12.0 5.3 31.6 22.0 7.0 19.0 1.9 
Within RL2002 Outside of MIN5532 
Proved 140 19.1 7.1 5.6 31.0 18.4 9.6 21.2 1.8 
Probable 268 15.8 14.4 4.0 32.3 19.5 7.5 17.0 1.6 
Total 408 16.9 11.9 4.5 31.8 19.0 8.4 18.8 1.8 
Total within Donald Deposit (RL2002) 
Proved 310 16.4 9.8 5.4 31.2 20.4 8.2 19.9 1.8 
Probable 292 15.6 14.2 4.1 32.4 19.7 7.4 17.3 1.6 
Total 602 16.0 11.9 4.8 31.7 20.1 7.9 18.8 1.7 

Note   

1. The ore tonnes have been rounded to the nearest 1mt and grades have been rounded to one decimal place.  

2. The Ore Reserve is based on indicated and Measured Mineral Resource contained with mine designs above an economic 

cut-off. The economic cut-off is definited as the value of the products less the cost of processing 

3. Mining recovery and dilution have been applied to the figures above. 

The JORC Code 2012 Table 1, Section 4 to support the Ore Reserve Estimate is included in Appendix B of 

the Donald Project Ore Reserve Statement released 18 February 2021. The Ore Reserve estimates have 

been compiled in accordance with the guidelines defined in the 2012 JORC Code.  

 

Mineral Resources 3 

Astron Corporation last reported the Mineral Resource on 7th April 2016 in accordance with JORC 2012. 

Below is an exact of the AMC report (AMC 115075) prepared to support the Mineral Resource. The Mineral 

 
2 Australian Code for Reporting of Exploration Results, Mineral Resources and Ore Reserves, 2012 Edition, sets out 

minimum standards, recommendations and guidelines for public reporting in Australasia of Exploration Results, Mineral 

Resources and Ore Reserves authored by the Joint Ore Reserves Committee of The Australian Institute of Mining and 

Metallurgy, Australian Institute of Geoscientists and Minerals Council of Australia. The Ore Reserve and Mineral Resource 

estimates were prepared by AMC Consultants Pty Ltd. For further details see Astron’s ASX announcement 18 Feb 2021, 

“Donald Project Ore Reserve Update”. 

3 Refer ASX Release 7 April 2016 
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Resource estimate was reported in accordance with the JORC Code for the heavy minerals (HM) and 

valuable heavy minerals (VHM) Content for MIN5532 and RL 2002 of the Donald Heavy Mineral Sands 

Deposit and for RL2003, RLA2006 (since been amalgamated into RL2003) of the Jackson Heavy Mineral 

Sands Deposit. 

 

The Mineral Resource estimate was reported in accordance with the JORC Code for the heavy minerals (HM) 

and valuable heavy minerals (VHM) content has been used for the preparation of the Ore Reserve. Only the 

resource containing valuable heavy minerals (VHM) content has been used for the preparation of the Ore 

Reserve.  

 

 

 

Table 1.2 Mineral Resource at a 1% Cut-off 

Classification 
Tonnes HM Slimes Oversize 

(mt) (%) (%) (%) 

Within MIN5532     

Measured 372 4.5 14.4 12.8 

Indicated 75 4.0 13.8 13.1 

Inferred 7 3.5 13.5 10.6 

Subtotal 454 4.4 14.2 12.8 

With RL2002 Outside of MIN5532 

Measured 343 3.9 19.8 8.1 

Indicated 833 3.3 16.2 13.5 

Inferred 1,595 3.3 15.7 6.0 

Subtotal 2,771 3.4 16.4 8.5 

Total within Donald Deposit (RL2002) 

Measured 715 4.2 17.0 10.6 

Indicated 907 3.4 16.0 13.4 

Inferred 1,603 3.4 15.7 6.0 

Subtotal 3,225 3.6 16.1 9.1 

Total within Jackson Deposit (RL2003) 

Measured 0 0.0 0.0 0.0 

Indicated 1,903 2.8 19.0 5.8 

Inferred 584 2.9 16.7 3.3 

Subtotal 2,497 2.9 18.5 5.2 

Total Donald Project 

Measured 715 4.3 18.1 11.1 

Indicated 2,811 3.0 17.9 8.2 

Inferred 2,187 3.3 16.4 5.5 

Total 5,712 3.2 16.9 7.3 

Note   

1. The total tonnes may not equal the sum of the individual resources due to rounding.   

2. The cut-off grade is 1% HM.   

3. The figures are rounded to the nearest: 10M for tonnes, one decimal for HM, Slimes and Oversize.  

4. For further details including JORC Code, 2012 Edition – Table 1 and cross sectional data, see previous announcements dated 

7 April 2016, available at ASX’s website at: 

www.asx.com.au/asxpdf/20160407/pdf/436cjyqcg3cf47.pdf  

 

http://www.asx.com.au/asxpdf/20160407/pdf/436cjyqcg3cf47.pdf
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Table 1.3 Mineral Resource where VHM Data is Available at a Cut-off of 1% HM 

Classification 
Tonnes Slimes Oversize HM Ilmenite Leucoxene Rutile Zircon Monazite 

(mt) (%) (%) (%) (%HM) (%HM) (%HM) (%HM) (%HM) 

Within MIN5532 
Measured 264 14.2 12.2 5.4 31 22 7 19 2 
Indicated 49 13.6 12.1 4.9 33 22 7 20 2 
Inferred 5 13.5 10.2 4.2 36 20 7 22 3 
Total 317 14.1 12.1 5.3 32 22 7 19 2 
Within RL2002 Outside of MIN5532 
Measured 185 19.1 7.3 5.5 31 19 9 21 2 
Indicated 454 15.9 13.2 4.2 33 19 7 17 2 
Inferred 647 15.2 5.8 4.9 33 17 9 18 2 
Total 1,286 16.0 8.6 4.8 33 18 8 18 2 
Total within Donald Deposit (RL2002) 
Measured 448 16.2 10.2 5.4 31 21 8 20 2 
Indicated 503 15.7 13.1 4.3 33 20 7 18 2 
Inferred 652 15.2 5.8 4.9 33 17 8 18 2 
Total 1,604 15.6 9.3 4.9 32 19 8 18 2 
Total within Jackson Deposit (RL2003) 
Measured          
Indicated 668 18.1 5.4 4.9 32 17 9 18 2 
Inferred 155 15.1 3.1 4.0 32 15 9 21 2 
Total 823 17.6 5.0 4.8 32 17 9 19 2 
Total Donald Project 
Measured 448 16.2 10.2 5.4 31 21 8 20 2 
Indicated 1,171 17.1 8.7 4.6 32 18 8 18 2 
Inferred 807 15.2 5.3 4.7 33 17 9 19 2 
Total 2,427 16.3 7.0 4.8 32 18 8 19 2 

Note   

1. The total tonnes may not equal the sum of the individual resources due to rounding.   

2. The cut-off grade is 1% HM.   

3. The figures are rounded to the nearest: 1mt for tonnes, one decimal for HM, Slimes and Oversize and whole numbers for 

zircon, ilmenite, rutile + anatase, leucoxene and monazite.   

4. Zircon, ilmenite, rutile + anatase, leucoxene and monazite percentages are report as a percentage of the HM.   

5. Rutile + anatase, leucoxene and monazite resource has been estimated using fewer samples than the other valuable heavy 

minerals. The accuracy and confidence in their estimate is therefore lower.   

6. For further details including JORC Code, 2012 Edition – Table 1 and cross sectional data, see previous announcements dated 

7 April 2016, available at ASX’s website at  

www.asx.com.au/asxpdf/20160407/pdf/436cjyqcg3cf47.pdf  
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