
 

 

 

Highlights 
  

 Operator to drill sidetrack wellbore around stuck 9 5/8” casing tool 

 Estimated additional drilling time is approximately 20 days 

 Potential additional cost to Carnarvon is estimated to be around $4 million, if the drilling 
cost cap is exceeded 

 
Carnarvon Petroleum Limited (“Carnarvon”, or “the Company”) (ASX:CVN) reports that a new 
sidetrack wellbore section of the Phoenix South-1 well is required to be drilled below the 13 3/8” casing 
depth, due to the 9 5/8” casing hanger seal assembly running tool (CHSART) (“casing tool”), becoming 
stuck and preventing forward drilling progress of the current wellbore. 
 
As reported on 13 June 2014, the Phoenix South-1 well had drilled to 3,706 m depth and was in the 
process of setting the 9 5/8” diameter casing to support the hole, as per standard industry practice. 
After setting and cementing the casing in place, the casing tool was unable to be retrieved from the 
wellhead. 
 
Apache Energy (“Apache”, or “the Operator”) notified Carnarvon that despite several unsuccessful 
attempts to retrieve the casing tool, it remained stuck, and forward progress in the current wellbore 
was not possible. 
 
The Operator has advised Carnarvon that it intends to cut and retrieve the casing from a point just 
below the 13 3/8” casing point to retrieve the stuck casing running tool. A new sidetrack wellbore will 
be drilled from this point down to the same depth (approximately 3,700 m) as the initial hole and the 
9 5/8” cement casing will be set, as per industry practice. 
 
The above mentioned operations are outside the scope of the original drilling plan, and the Operator 
estimates that this procedure could add approximately 20 days to the expected drill schedule. 
 
The additional net cost to Carnarvon, if the total well costs exceed the farm-in cap, is anticipated to 
be around $4 million for the respective time frames. Carnarvon has made provision for such 
eventualities and has the capacity to comfortably fund these additional costs, in the event the farm-in 
cap is exceeded. 
 
Carnarvon will provide further updates on the above drilling activities as the sidetrack progresses. 
 
The equity interest holders in the Phoenix South-1 well (upon satisfaction of the farm in agreement 
terms) are: 
 
Carnarvon Petroleum   20% 
Apache Energy (Operator) 40% 
JX Nippon    20% 
Finder Exploration   20% 

 
 

 
 

 
 

Phoenix South-1 Well Update 
23 June 2014 

 
Thailand Drilling Update – WBEXT-2BST2 
Xx November 2013 



 

 

For all enquiries please contact: 
 
Shareholder Enquiries     Media Enquires 
 
Mr Thomson Naude     Mr Tony Dawe 
Company Secretary     Professional Public Relations  
Phone: (08) 9321 2665     (08) 9388 0944 / 0405 989 743  
Email: investor.relations@cvn.com.au   tony.dawe@ppr.com.au 
 
 
 
Yours faithfully 

 
Adrian Cook 
Managing Director  
Carnarvon Petroleum 
 
This news release contains forward-looking information. Forward-looking information is generally identifiable by the terminology used, such as "expect", "believe", 
"estimate", "should", "anticipate" and "potential" or other similar wording. Forward-looking information in this news release includes, but is not limited to, references 
to: well drilling programs and drilling plans, estimates of reserves and potentially recoverable resources, and information on future production and project start-ups. 
By their very nature, the forward-looking statements contained in this news release require Carnarvon and its management to make assumptions that may not 
materialize or that may not be accurate. The forward-looking information contained in this news release is subject to known and unknown risks and uncertainties and 
other factors, which could cause actual results, expectations, achievements or performance to differ materially, including without limitation: imprecision of reserve 

estimates and estimates of recoverable quantities of oil, changes in project schedules, operating and reservoir performance, the effects of weather and climate 
change, the results of exploration and development drilling and related activities, demand for oil and gas, commercial negotiations, other technical and economic 
factors or revisions and other factors, many of which are beyond the control of Carnarvon. Although Carnarvon believes that the expectations reflected in its forward-
looking statements are reasonable, it can give no assurances that the expectations of any forward-looking statements will prove to be correct. 

 
 


