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0ZZ COMPLETES MAGUIRES REWARD (OLD PROSPECT) MINING SCOPING
STUDY

0ZZ Resources (ASX: 0ZZ, OZZ Resources or Company) is pleased to announce the results of the Mining Scoping Study
conducted and completed by Resolve Mining Solutions ("Resolve") for the Old Prospect North and South deposits within
the Maguires Reward project area. Located near major gold-producing centres of Cue and Meekatharra in highly
prospective regions, in Western Australia.

Figure 1 Old Prospect — Scoping Study Layout
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Cautionary Statement

The Scoping Study referred to in this announcement is a preliminary technical and economic study of the potential
viability of developing the Maguires Reward project for Old Prospect North and South by developing a mine and utilising
toll treatment processing facilities nearby. The Scoping Study referred to in this announcement is based on lower-level
technical and preliminary economic assessments and is insufficient to support estimation of Ore Reserves or to provide
assurance of an economic development case at this stage, or certainty that the conclusions of the full Pre Feasibility
Study will be realised.

The production defined by this Scoping Study is in the Indicated and Inferred Mineral Resource categories. The Company
has concluded it has reasonable grounds for disclosing a Production Target, and that there is potential significant upside
once work is concluded on the remaining production opportunities.

As there is a low level of geological confidence associated with Inferred Mineral Resources, there is no certainty that
further exploration work will result in the determination of further Measured or Indicated Mineral Resources or that the
Production Target or preliminary economic assessment will be realised.

This Initial Scoping Study is based on the material assumptions outlined elsewhere in this announcement. These include
assumptions about the availability of funding. While the Company considers all the material assumptions to be based
on reasonable grounds, there is no certainty that they will prove to be correct or that the range of outcomes indicated
by the Scoping Study will be achieved.

To achieve the potential mine development outcomes indicated in this Scoping Study, funding in the order of AS2-5
million will likely be required. Investors should note that there is no certainty that the Company will be able to raise
funding when needed, however the Company has concluded it has a reasonable basis for providing the forward-looking
statements included in this announcement and believes that it has a "reasonable basis" to expect it will be able to fund
the development of the Project.

It is also possible that such funding may only be available on terms that may be dilutive to, or otherwise affect the value
of the Company’s existing shares. It is also possible that the Company could pursue other strategies to provide
alternative funding options including project finance. Given the uncertainties involved, investors should not make any
investment decisions based solely on the results of the Scoping Study.

Scoping Study Highlights

The Scoping Study conducted by Resolve included dilution modeling, open pit optimizations, mine and waste dump
design, production scheduling, and cost modeling. The study indicates the potential to mine several pits, three in the
North and one in the South, generating a positive operating cash flow.

The largest northern pit measures approximately 200m in diameter and 50m deep, while the southern pit measures
160m in diameter and 45m deep. Both pits and the waste dump can be accommodated on the existing lease, with the
southern pit coming within 30m of the lease boundary. Ozz have recently applied for the vacant ground to the East of
P20/2318 (Maguires Reward) to be able to further accommodate and requirement for mine infrastructure and add the
exploration of Maguires Reward East and Old Prospect to the portfolio. This is accommodated on the prospecting
tenement P20/2516 (under application).

The Mining Inventory indicates significant mineral resources available for extraction, taking into account material and
modifying factors. Operating costs for the Scoping Study have been estimated, showing the potential for a positive cash
flow at the current gold price of circa $3,000 /oz.

Further investigations and studies will be conducted to improve accuracy of the estimate, including geotechnical
investigations, survey information, waste classification, and refining of operating costs.




Mining Block Models

The resource block models were regularized to create a standard mining unit (SMU) mining block model, considering
dilution and ore losses. Both the North and South resources are susceptible to ore loss and dilution, particularly in the
cross-strike direction. Grade drop in the northern resource is noted, and possible further risk of dilution in the southern
deposit as knowledge is gained on the project. Recommendations include further investigation into ore loss and dilution
as the project progresses.

Modifying Parameters & Optimizations

Indicated and Inferred (II) mineral resources were included in all optimisations as potential mineral inventory, the
inclusion of Inferred, and the nature of a Scoping Study have removed the possibility of the declaration of an Ore
Reserve.

Non-mining parameters and slope angles were selected based on available data and industry standards.

Description Unit Base Case Upside Downside
Processing Cost $/t ore 45.00 30.00 60.00
RoM Loading $/t ore 1.50 1.50 2.00
Road Haulage $/t/km ore 0.16 0.07 0.17

km 102 102 229
G&A Costs $/t ore 3.00 3.00 6.00
Grade Control $/t ore 2.00 1.00 2.00
Processing Recovery % 85.0 99.0 70.0
Revenue $/oz 3,000
WA Royalty % 5.0
Cut Off Grade g/t 0.87 0.47 1.70

Table 1 — Optimisation Non Mining Parameters

Mining costs were estimated from pricing obtained for similar projects in the WA Goldfields. From these an average
mining cost per tonne mined can be estimated, and a unit cost of $5.55 /t mined was estimated for the optimisations.

Optimizations were completed for mineralization above the cutoff grade, with varying results based on different
revenue factors and slope angles. No geotechnical analysis has been undertaken this far for the project.

Angles of 30 and 45 degrees overall slope angle (OSA), including an allowance for ramps, were selected for the Scoping
Study. When the OSA is compared between 30 and 45 degrees, the southern deposit has a more than 2-fold increase
in both gold product and cash flow compared to that at the 45 degrees OSA, while the northern deposit the increase is
four-fold. Further geotechnical drilling, assessment and modelling will be undertaken prior to the next phase of study,
where an Ore Reserve is to be targeted in a Pre-Feasibility Study. Figure 2 shows a section through the shells at 10m
below the surface, the figure clearly shows the increase in shell size between the two slope angle results. The northern
deposit significantly increases in size and depth, while the southern does increase in depth but the steeper walls limit
the change to overall area of the shell.
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Figure 2 — Selected Pit Shells (-10m Level Section View)

Due to the short timeframes involved in the mining schedule, no discounting was included in the results and the cost
and cash flows are all nominal.

Mine Design & Production Schedule
The mine design parameters utilised for the scoping study are;

e Both the 30-degree and 45-degree options, with the smaller designs being used as early stages
e 8m benches with 4.0m berms and 60° batters in the pits;

e 5m benches with 6m berms and 35° batters on the dumps ;

e 12mlane ramps and roads;

e Ramp gradients maintained at less than 9%;

These parameters were selected as it is likely that the mining equipment that will be utilised will be smaller than
expected in the WA Goldfields due to the narrow ore widths and small pits. Utilising smaller equipment will also allow
narrower and steeper haul roads, thus saving waste movement.

Pit designs were completed, focusing on early-stage smaller designs and later-stage larger designs. The early pit stages
focus on the higher grade, higher value mineralization, while the larger designs move to the steeper slope option. The
overall slope angle achieved in the pits is around 35 degrees as most pit walls include two ramps.

For completeness a dump design has been completed to show that these deposits could be mined with a degree of
practicality and efficiency, however they are still a high level design and will need further refinement. Most importantly
they are sufficient for all the waste contained within the pit designs.



As topographical surveys are unavailable all designs have been taken to a level surface, the 485m level, and as such no
surface infrastructure has been included at this stage.

The production schedule indicates the potential for a simple cash flow, based on mining fleet capabilities and ore-

processing capacity. The operating cost estimate shows potential positive cash flows at gold prices above $3,000 per
ounce.

Figure 3 — Isometric View of the Pit Designs

The Mining Inventory, Table 1, is summarised from the project’s respective Mineral Resources (previously announced

19 November 2021, “Maiden Gold Resource at Maguires sets Strong Foundation for Growth in Tier-1 Mining District”)
taking account of material and relevant modifying factors.

Indicated Inferred Total
Mineralisation Mineralisation Inventory
Tonnes Au Tonnes Au Tonnes Au
(t) (g/t) (t) (g/t) () (g/t)
MNorth 41,907 2.5 13,251 3.3 55,158 2.7
South 26,464 3.7 602 3.9 27,066 3.7
Total 68,371 2.9 13,833 3.4 82,224 3.0

Table 2 — Mining Inventory

A production schedule has been created for the project. As the project will require toll-treating of the ore, the main

parameters for the schedule are based around the mining fleet and the processing is likely to be campaigned as
sufficient stocks are available.



The mining rates are based around a 70-80t class excavator, mostly likely loading 45-50 tonnes trucks. This arrangement

has been estimated to achieve around 500 tonnes per hour, or a maximum of 200,000 tonnes per month. The mining

schedule show that 200,000 tonne monthly rate is not utilised, meaning that there is some room to mine faster if

required. The plan assumes a single shift operation, at around 100,000 tonnes per month for the first six months, which

corresponds to the smaller early stage pits, and then a lift to double shifts when the larger pits are activated.

Description Unit Otr 1 Qtr 2 Qtr 3 Otr 4 Qtr 5 Qtr 6 TOTAL
Ore Mining t{dry) 8,809 19,813 2,357 8,768 25751 16,636 82,224
Waste Mining t {dry) 282875 | 288,392 | 411,143 | 451,232 | 406,546 | 138,151 (1,978,340
Total Mining t{dry) | 291,775 | 308,206 | 413,500 | 460,000 | 432,297 | 154,787 | 2,060,564

WO - 31.8 14.6 174.4 51.5 15.8 8.3 21.4
Southern Pit bom 134,836 66,148 66,632 40,619 33,030 0 341,264
MNorthern Pit bem 0 71,392 108,519 | 165696 | 163,452 70,333 579,392

Ore Mined Mt (dry) 8,899 19,813 2,357 8,768 25,751 16,636 82,224
Au glt 3.9 3.1 1.4 1.6 27 3.9 3.0
oz 1,125 1,964 108 461 2,203 2,103 7,964
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Figure 4 — Mine Production Plan




OPERATING COST ESTIMATE

For this study, a +/-50% accurate operating cost estimate has been targeted to maintain the accuracy levels for a
Scoping Study. The cost estimate has been built from the optimisation cost parameters.

The following have been excluded from the cost estimate:

e Pre-production, capital or development costs;
e Escalation or Contingency;

e Native title, pastural or lease payments;

e  Corporate or product marketing costs;

e  Foreign exchange variations;

e Licences, permitting and levies;

e Closure, rehabilitation or residual value; and
e Depreciation or amortisation.

The table shows that the project could produce gold at around A$2,200 per mined ounce, which then converts to
AS$2,600 per recovered ounce. Utilising these costs with the optimisation revenue and recoveries a positive cash flow
can be achieved at gold prices above $3,000 per ounce, before any additional costs are included.

Description Unit Qtr 1 Qtr 2 Qtr3 Qtrd Qtr 5 Qtré TOTAL
Mining ASM 1.73 1.84 1.82 1.76 1.66 1.92 10.73
GRA ASM 0.04 0.07 0.11 0.10 0.07 0.02 0.41
Transport ASM 0.16 0.26 0.38 0.35 0.24 0.08 1.47
Process ASM 0.40 0.64 0.95 0.89 0.62 0.20 3.70
Total ASM 2.33 2.81 3.26 3.1 2.59 2.21 16.31
$/t mined 7.98 9.12 7.88 6.75 5.99 14.30 7.91
$/t ore 262 142 1383 354 101 133 198
$/oz 2,070 1,431 30,241 6,737 1,175 1,053 2,048
Table 4 — Operating Cost Estimate (+/-50%)
Conclusion

The results of the Mining Scoping Study demonstrate the potential viability of the Old Prospect deposits within the
Maguires Reward project area. Ozz Resources looks forward to advancing the project through further studies and

assessments to realize its full potential.

The scoping study has shown that the deposit could be mined and at the supplied parameters generate a positive cash
flow at the current gold price of circa $3,000 /oz.

The studly is still at a +/-50% level of accuracy and a number of components in the study need to be developed further

before the next study phase. These include;

e Development of geotechnical investigations, these are critical to the next study phase especially if publication
of an Ore Reserve is desired;

e Conducting a topographic over the area, this will be required not only for the pit area but also covering the
expected infrastructure and waste dump areas;



o Development of waste classification. At present it is unknown if there is any acid forming material in the wastes
that would require management within the dumps;

e The operating costs are high level, as expected in a Scoping Study, these will need to be at a higher level of
accuracy for a Pre-Feasibility Study. To mitigate this risk early discussions will be held with mining contractors
to obtain accurate mining unit costs.

The Mineral Resource Estimate for Old Prospect, is 312 kt @ 2.15 g/t for 22 koz of contained gold.*

This ASX announcement has been authorised for release by the Board of OZZ Resources Limited.

ENDS

For more information please contact:

Investors:

Joe Graziano

Non Executive Director
0ZZ Resources Ltd
Phone: +61 411 649 551

COMPETENT PERSONS STATEMENT- Exploration Results, Mineral Resources and Ore Reserves

The Australasian Code for Reporting of Exploration Results, Mineral Resources and Ore Reserves (the 'JORC Code') sets out
minimum standards, recommendations and guidelines for Public Reporting in Australasia of Exploration Results, Mineral
Resources and Ore Reserves. The information contained in this announcement has been presented in accordance with the
JORC Code.

Information in this announcement relating to new Exploration results is based on information compiled by Mr Clint Moxham
(a director of OZZ Resources Limited), who is a member of the AusJMM. Mr Clint Moxham has sufficient experience which is
relevant to the style of mineralization and type of deposit under consideration and to the activity which he is undertaking to
qualify as a Competent Person under the 2012 Edition of the Australasian Code for reporting of Exploration Results, Mineral
Resources and Ore Reserves. Mr Moxham consents to the inclusion of the data in the form and context in which it appears.

This announcement refers to exploration results which have been previously released to the ASX in prior OZZ announcements.
A list of those announcements is set out below and available on 0ZZ’'s website www.ozzresources.com.au. The Company

confirms that it is not aware of any new information or data that materially affects the information previously reported.

e 19 July 2021, “Maiden Drill Program Underway at Maguires”

e 6 October 2021, “Excellent Results from Maiden Drill Program at Maguires”

e 19 November 2021, “Maiden Gold Resource at Maguires sets Strong Foundation for Growth in Tier-1 Mining District”
e 21 April 2022, “High Impact Drill Program to Commence in May”

an as disclosed in those announcements, the Company confirms that it is not aware of any new information or data that
materially affects the information included in the original market announcements. The Company also confirms that the form
and content in which the Competent Person’s findings are presented have not been materially modified from the original
market announcements.

! https://www.ozzresources.com.au/wp-content/uploads/2021/11/Maguires-Maiden-Resource-19-November-2021-Final.pdf



http://www.ozzresources.com.au/
https://www.ozzresources.com.au/wp-content/uploads/2021/11/Maguires-Maiden-Resource-19-November-2021-Final.pdf

COMPETENT PERSONS STATEMENT- Mining Studies

The information in the report relating to mining design, scheduling and cost estimation is based on and fairly reflects
information reviewed by Mr Andrew Hutson (consultant to OZZ Resources Limited). Mr Hutson is a Fellow of the Australian
Institute of Mining and Metallurgy. Mr Hutson is a qualified Mining Engineer and has sufficient experience which is relevant
to the mining studies and cost estimation undertaken to qualify as Competent Persons as defined in the 2012 Edition of the
“Australasian Code for Reporting Exploration Results, Mineral Resources and Ore Reserves”. Mt Hutson consents to the
inclusion in the ASX release of the matters based on their information in the form and context in which it appears.

Forward-Looking Statements

This announcement might contain forward-looking statements with known and unknown risks and uncertainties. Factors
outside of OZZ’s control, may cause the actual results, performance and achievements of OZZ to differ materially from those
expressed or implied in this presentation. To the maximum extent permitted by law, OZZ does not warrant the accuracy,
currency or completeness of the information in this announcement, nor the future performance of 0ZZ, and will not be
responsible for any loss or damage arising from the use of the information. The information contained in this presentation is
not a substitute for detailed investigation or analysis of any particular issue. Current and potential investors and shareholders
should seek independent advice before making any investment decision in regard to OZZ or its activities.



