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Cautionary Statements

Forward-looking information includes statements concerning, among other things, preliminary cost reporting in this presentation, production, cost and capital expenditure guidance; ability to 
expand the current heap leach pad, development plans for processing sulfide ore at Çöpler; results of any gold reconciliations; ability to discover additional oxide gold ore, the generation of free
cash flow and payment of dividends; matters relating to proposed exploration, communications with local stakeholders and community relations; negotiations of joint ventures, negotiation and completion of transactions; 
commodity prices; mineral resources, mineral reserves, realization of mineral reserves, existence or realization of mineral resource estimates; the development approach, the timing and amount of future production, timing of 
studies, announcements and analysis, the timing of construction and development of proposed mines and process facilities; capital and operating expenditures; economic conditions; availability of sufficient financing; exploration 
plans; receipt of regulatory approvals and any and all other timing, exploration, development, operational, financial, budgetary, economic, legal, social, geopolitical, regulatory and political matters that may influence or be 
influenced by future events or conditions. 

Such forward-looking information and statements are based on a number of material factors and assumptions, including, but not limited in any manner to, those disclosed in any other of Alacer’s filings, and include the inherent 
speculative nature of exploration results; the ability to explore; communications with local stakeholders and community and governmental relations; status of negotiations of joint ventures; weather conditions at Alacer’s 
operations, commodity prices; the ultimate determination of and realization of mineral reserves; existence or realization of mineral resources; the development approach; availability and receipt of required approvals, titles, licenses 
and permits; sufficient working capital to develop and operate the mines and implement development plans; access to adequate services and supplies; foreign currency exchange rates; interest rates; access to capital markets and 
associated cost of funds; availability of a qualified work force; ability to negotiate, finalize and execute relevant agreements; lack of social opposition to the mines or facilities; lack of legal challenges with respect to the property of 
Alacer; the timing and amount of future production and ability to meet production, cost and capital expenditure targets; timing and ability to produce studies and analysis; capital and operating expenditures; ability to draw under 
the credit facility and satisfy conditions precedent including execution of security and construction documents; economic conditions; availability of sufficient financing; the ultimate ability to mine, process and sell mineral products 
on economically favorable terms and any and all other timing, exploration, development, operational, financial, budgetary, economic, legal, social, geopolitical, regulatory and political factors that may influence future events or 
conditions. While we consider these factors and assumptions to be reasonable based on information currently available to us, they may prove to be incorrect.

You should not place undue reliance on forward-looking information and statements. Forward-looking information and statements are only predictions based on our current expectations and our projections about future events. 
Actual results may vary from such forward-looking information for a variety of reasons including, but not limited to, risks and uncertainties disclosed in Alacer’s filings at www.sedar.com and other unforeseen events or 
circumstances. Other than as required by law, Alacer does not intend, and undertakes no obligation to update any forward-looking information to reflect, among other things, new information or future events.

All Mineral Reserves and Mineral Resources referenced in this announcement are estimated in accordance with NI 43-101 standards and the 2012 Edition of the Australasian Code for Reporting of Exploration Results, Mineral 
Resources and Ore Reserves. While terms associated with various categories of “Mineral Reserve” or “Mineral Resource” are recognized and required by Canadian regulations, they may not have equivalent meanings in other 
jurisdictions outside Canada and no comparison should be made or inferred. Actual recoveries of mineral products may differ from those estimated in the Mineral Reserves and Mineral Resources due to inherent uncertainties in 
acceptable estimating techniques. In particular, Inferred Mineral Resources have a great amount of uncertainty as to their existence, economic and legal feasibility. It is reasonably expected that the majority of Inferred Mineral 
Resources could be upgraded to Indicated Mineral Resources with continued exploration. Investors are cautioned not to assume that all or any part of the Mineral Resources that are not Mineral Reserves will ever be converted into 
Mineral Reserves.

The resource model was constructed by Loren Ligocki, Alacer’s Resource Geology Manager, and verified by external consultant, Gordon Seibel, SME Registered Member, Amec Foster Wheeler’s Principal Geologist. The updated 
Mineral Resources estimates were developed and reviewed by external consultant, Dr. Harry Parker, SME Registered Member, Consulting Mining Geologist and Geostatistician for Amec Foster Wheeler.

The information in this announcement which relates to the data audit and the updated Mineral Resources estimate is based on, and fairly represents, the information and supporting documentation prepared by Dr. Parker and Mr. 
Seibel. Dr. Parker and Mr. Seibel have sufficient experience which is relevant to the style of mineralization and type of deposit under consideration and to the activity which is being undertaken to qualify as Competent Persons as 
defined in the 2012 Edition of the “Australasian Code for Reporting of Exploration Results, Mineral Resources and Ore Reserves” and are Qualified Persons pursuant to NI 43-101.

The Mineral Reserves disclosure in this announcement was estimated and approved by Mr. Stephen K. Statham, PE, SME Registered Member, Alacer’s Mining Services Manager, who is a full-time employee of Alacer. 

The information in this announcement which relates to Mineral Reserves is based on, and fairly represents, the information and supporting documentation prepared by Mr. Statham. Mr. Statham has sufficient experience which is 
relevant to the style of mineralization and type of deposit under consideration and to the activity which is being undertaken to qualify as a Competent Person as defined in the 2012 Edition of the “Australasian Code for Reporting of 
Exploration Results, Mineral Resources and Ore Reserves” and is a Qualified Person pursuant to NI 43-101. 

The scientific and technical information in this announcement is based on information compiled by Robert D. Benbow, PE, who is a full-time employee of Alacer. Mr. Benbow has sufficient experience with respect to the technical 
and scientific matters set forth above to be a “qualified person” for the purposes of NI-43‐101. 

Messrs. Ligocki, Seibel, Parker, Statham and Benbow consent to the inclusion in this announcement of the matters based on this information in the form and context in which it appears.

This presentation does not represent a solicitation or offer to sell securities. All dollars in this presentation are US$’s and all numbers are presented on 100% basis unless otherwise noted.
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H1 2016 Highlights

Operational FinancialStrategic

 Produced 61,973 gold 
ounces as per plan with 
production expected to 
increase H2 2016

 Total Cash Costs1 of $705/oz 
and AISC1 of $892/oz

 Heap leach pad expansion to 
58Mt advancing

 Sulfide stockpiles grew to 
6.4Mt at avg grade of 3.43 
g/t gold, or over 700k ozs of 
contained gold

 Cash of $311M at June 30, 
2016

 Operating cash flows of 
$26.2M

 Attributable net profit1 of 
$14.3M or $0.05 per share

 $350M undrawn finance 
facility2

 Board approves full construction 
of the Sulfide Project

 Land Use Permits for Sulfide 
Project and Heap Leach Pad 
expansion received

 175,000 ounces of oxide 
production hedged to secure  
gold price during construction    
of Sulfide Project at average gold 
price of $1,282

 Further Çakmaktepe North drill 
results confirm potential to add 
oxide production within next two 
years

1 Total Cash Costs, All-in Sustaining Costs and Attributable Net Profit are all non-IFRS financial performance measures with no standardized definitions under IFRS. For further information and a detailed reconciliation, please 

see the “Non-IFRS Measures” section of the MD&A for the three-month period ended June 30, 2016.

2 Advances under the facility are subject to customary conditions precedent including execution of security documentation and a minimum of $220 million capital spend at Çöpler. 
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Çöpler Sulfide Expansion Project Update

80% of Total Capital Under Commercial Agreement by the End of 2016

 Bulk earthworks for process plant complete and first concrete poured

 $204M of capital commitments in place

 $71M of the $744M pre-production capital spent through Q2
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Sulfide Project Advancing

Construction approved - a huge step forward
 Secures gold production for the long term
 Adds substantial value for all stakeholders
 Fully funded

Project is defined
 Further de-risked
 Significant value enhancements achieved
 Project capex clearly defined at $744M, with $673M 

remaining

Secures significant growth at low production costs
 Mine life over 20 years
 Produces 4 million ounces of gold over the remaining 

mine life at average Total Cash Costs1 of $570/oz

Sulfide Plant Expansion Progress

1 Total Cash Costs is a non-IFRS financial performance measure with no standardized definitions under IFRS. For further information and a detailed reconciliation, please see the “Non-IFRS Measures” section of the 

MD&A for the three-month period ended June 30, 2016.

Delivers very attractive after-tax financial metrics
 Incremental NPV at 5% of $728 million 
 IRR of 19.2% 
 Payback of 3 years from start of sulfide gold production
 Generates $1.6 billion in free cash flow over remaining mine life

Ready to go – clear timeline to production 
 First gold pour Q3 2018
 Achieve initial design capacity by end of 2019
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Sulfide Project Construction Progress

CIP Train Tank Foundation

Pressure Oxidation Building

Acidulation and Pressure Oxidation Area
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Sulfide Project Capital Costs

Capital Cost Summary

Project Area US$ millions (100%1)

Process Plant 270

Process Plant Utilities & Services 74

Tailings Storage Facility 31

Support Infrastructure & Temporary Facilities 101

Engineering, Procurement & Construction Management 94

Start-up & Commissioning 10

Owner’s Costs 87

Contingency & Growth Allowance 77

Total pre-production capital as of April 1, 2015 744

Less pre-production capital spent thru June 30, 20162 (71)

Remaining pre-production capital as of July 1, 2016 673

US$ Millions 2015 2016 2017 2018 Total

Capital Expenditures 23 265 374 82 744

Capital Cost Schedule

High Degree of Confidence Behind Investment Decision

1 Alacer has an 80% controlling interest of the Çöpler Gold Mine

2 This represents an accounting-based number and includes accruals.
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Substantial Growth with Significant Margins

 Total production of 4 million ounces over the remaining +20 year mine life

 Average life-of-mine Total Cash Costs2 of $570/oz and AISC2 of $645/oz

 Production over the first 5 years of sulfides averages 300kozs a year at 
Total Cash Costs2 costs of $510/oz and AISC2 of $545/oz

1 Alacer has an 80% controlling interest of the Çöpler Gold Mine

2 Total Cash Costs (C2) and All-in Sustaining Costs (AISC) are non-IFRS financial performance measures with no standardized definitions under IFRS. For further information and a detailed reconciliation, please see the 

“Non-IFRS Measures” section of the MD&A for the three-month period ended June 30, 2016.
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Çöpler District – Potential for Rapid Development

 Shallow, oxide targets with 
favorable metallurgy 
identified within 5km - 7km 
of Çöpler Mine with 
potential to add oxide 
production within the next 
two years from the existing 
Çöpler infrastructure: 

 Çakmaktepe North
 Çakmaktepe East
 Çakmaktepe Southeast
 Bayramdere 

2016 Exploration Guidance
Alacer 

Contribution
(%)

Exploration
100%1

(US$ millions)

Exploration
Attributable1

(US$ millions)

Çöpler District 80/20 80% 5.0 4.0

Çöpler District 50/50 50% 7.0 3.5

Turkey Regional (includes Dursunbey) 20% 12.0 2.4

Turkey Regional Various 1.0 0.4

TOTAL 25.0 10.3

1 Rounding differences will occur 
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Çakmaktepe North Prospect

 Çakmaktepe North is the priority target in the 
Çöpler District with potential to add oxide 
production within the next two years

 Gossan hosted mineralization occurring along 
ophiolite, metasediment, diorite and limestone 
contacts

 Domain is over 40m wide and potentially 
mineralized over 1km

 Work to date identified high-grade gold over a 
700m strike length

 Remains open in all directions

 Drilled over 30,000m to date

 2016 Spending $12.5M in the Çöpler District

 Maiden resource planned to be released by end 
of 2016

Çakmaktepe North Prospect Plan - showing location of key drilling results from January 1, 2016 to May 31, 2016. 
Purple outline defines >1.0g/t Au distribution projected to surface. New significant assays are for mineralized 
downhole drilling intercepts >10m @ >1.00g/t Au. 2016 drill collars are colored in blue.
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Çakmaktepe North Prospect NW700

Çakmaktepe North Prospect Section 
NW700 showing drilling results from 
January 1, 2016 to May 31, 2016. 
Interpretation is based on nominal 
spaced 50m x 40m drilling with section 
NW700 having been infilled to a spacing 
of 20m and scissor-hole drilled to 
validate grade continuity and 
mineralization distribution. New 
significant assays presented are for 
mineralized downhole drilling intercepts 
>10m @ >1.00g/t Au.
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Dursunbey Project

For additional information, please see press release dated February 24, 2014 entitled “Alacer Announces Results of Exploration in Turkey” and press release dated September 15, 2014 entitled “Alacer Announces Exploration 

Results in Turkey”, which can be found on the Company’s website at www.AlacerGold.com.   

 Discovery in western Turkey
 Metallurgical work completed
 Finalizing technical review
 Exercised clawback to 50%
 Dursunbey update delivered in Q3 2016
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Alacer Gold – Strong Investment Case

Sulfide Project – Under Construction

 Sustainable, Low-Cost Producer

 Strong Financial Position

 Organic Growth 

 Well Positioned to Capitalize on 
Exploration Success 

 Continuing to Execute 
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Contact

For further information, please contact:

Lisa Maestas
Director, Investor Relations
+1-303-292-1299
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Appendix
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Company Snapshot

Market Cap C$1B

Shares on issue 292M

Fully Diluted 296M

Turnover 1.5M shares/day

Cash US$311M at 6/30/16

Debt Nil

Finance Facility $350M1

Simple Capital Structure

Turkey

Turkey 

Office

Corporate Head Office

Denver, Colorado

Corporate / Asset Location

Project 

Office

1 Advances under the facility are subject to customary conditions precedent including execution of security documentation and a minimum of $220 million capital spend at Çöpler. 
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Dursunbey 

Project

Corporate Structure

Anagold JV

80%

Tunçpınar JV

50%

Kartaltepe JV

Certain Çöpler 

District Licenses

6 Projects

Turkey

Regional 

Exploration

3 Projects

Certain

Çöpler District 

Licenses

5 Projects

50% 20%1

Çöpler Gold Mine



Polimetal JV

Strong Turkish Partnership with Lidya Mining

Turkey 

Regional 

Exploration

9 Projects



1 Alacer has the right to “claw back” up to a 50% interest in individual projects within the Polimetal JV.
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Board of Directors

Richard P. Graff
B.A., M.S. Accounting, CPA
Independent Lead Director

Mr. Graff has been a Director at Alacer Gold since July 24, 2008 and served as
interim Chairman of the Board from September 10, 2013 through April 16, 2014.
Mr. Graff is a retired partner from PricewaterhouseCoopers LLP where he
served as the Audit Leader in the United States for the mining industry. Since his
retirement, Mr. Graff has been an advisor to the mining industry and was a
member of the Financial Accounting Standards Board task force for establishing
accounting and financial reporting guidance in the mining industry.

Anna Kolonchina
B.S., Economics
Non-Executive Director

Ms. Kolonchina joined Alacer’s Board on September 15, 2014, and has over 15 years’
experience in investment banking. Most recently, Ms. Kolonchina joined Rozes Invest,
UK, as an asset development specialist. She previously served as the Executive
Managing Director of Nafta Moskva. She has also served as the Chief Financial Officer
and Vice President of Economy & Finances at PIK Group Open Joint-Stock Company,
and as Managing Director at Wainbridge Limited. Ms. Kolonchina gained substantial
experience in global financial markets during the 12 years she worked for Deutsche
Bank AG in their Moscow and London offices. While at Deutsche Bank, Anna was the
Director of the EMEA Debt Capital Markets department within Global Markets.

Rodney P. Antal
B.Bus, Accountancy, CPA
President, Chief Executive Officer and Director

Mr. Antal has held the position of Chief Executive Officer since August 13, 2013
and previously served as the Corporation’s Chief Financial Officer from May 21,
2012. Mr. Antal has over 20 years of international mining experience across a
number of metal commodities in both corporate and operating businesses.
Prior to his position with Alacer Gold, Mr. Antal held various senior
management positions within the Rio Tinto Group, most recently including Chief
Financial Officer of Rio Tinto Minerals and Global Head of Shared Services.

Thomas R. Bates, Jr.
Ph.D, M.S.ME., B.S.ME
Non-Executive Director

Mr. Bates has been a Director at Alacer Gold since April 17, 2014 and has 40 years’
experience in oil service management and operations. Mr. Bates is currently an adjunct
professor and co-chair of the Advisory Board for the Energy MBA at the Neeley School of
Business at Texas Christian University. He spent 15 years at Schlumberger in both
domestic and international locations, served as President of the Discovery Group of
Baker Hughes, and was later the Managing Director and Senior Advisor for thirteen
years at Lime Rock Partners, an energy focused private equity investment firm investing
in differentiated oil and gas oriented businesses.

Edward C. Dowling, Jr.
B.Sc, MS.c, Ph.D
Chairman

Mr. Dowling has been a Director at Alacer Gold since February 20, 2008 and
served as Alacer Gold’s President and Chief Executive Officer until August
2012. Mr. Dowling was appointed to Chairman of the Board on April 17, 2014
and has 30 years of mining experience. Mr. Dowling’s leadership experience
includes serving as Executive Director, Mining and Exploration at De Beers,
Chief Executive Officer and President of Meridian Gold Inc., and Executive VP
of Operations at Cliffs Natural Resources Inc. 

Alan P. Krusi
B.S., Geology
Non-Executive Director

Mr. Krusi joined Alacer Gold’s Board on September 15, 2014, and has nearly four
decades of management experience in the engineering and construction industries.
Mr. Krusi began his career as a project geologist with Dames & Moore where he
gained significant experience and international exposure as lead project
engineer/geologist in Latin America and Asia. Mr. Krusi later served as President of
Construction Services when Dames & Moore was acquired by URS, where he
supervised four global divisions. Most recently, Mr. Krusi was President, Strategic
Development at AECOM, where he oversaw the firm’s M&A activities and participated
as a member of the executive committee.

Over 100 Years Combined Industry Leading Experience



TSX: ASR / ASX: AQG   / 19

Updated 2016 Guidance

Çöpler Mine 2016 Guidance

Heap-leach gold ounces produced1 (100%) (ʹ000’s) 150 to 170

Total Cash Costs (C2)2 ($/oz) 575 to 625

All-in Sustaining Costs2 ($/oz) 780 to 830

All-in Costs1 Including Sulfide Growth ($/oz) 2,200 to 2,700

Capital sustaining expenditure (100%) (millions) $13

Çöpler sulfide capital expenditure (100%) (millions) $265

Exploration expenditure (100%)1,3 (millions) $25

General & Administrative (millions) $11

 Production expected to be higher in the second half of 2016
 Total Cash Costs (C2) will decrease in line with guidance
 Sustaining capex includes heap leach pad phase 4 expansion of $10M

1 Alacer has an 80% controlling interest of the Çöpler Gold Mine

2 Total Cash Costs and All-in Sustaining Costs are non-IFRS financial performance measures with no standardized definitions under IFRS. For further information, see the “Non-IFRS Measures” section of the MD&A for the 

three-month period ended June 30, 2016.

3 Attributable spend of $10 million



TSX: ASR / ASX: AQG   / 20

Sulfide Project – Value Enhancements and Further De-Risking

Increased 
NPV to 

$728 million

Value Enhancements
 Increased sulfide reserves
 Design improvements 

 Twin horizontal autoclaves
 Increased recoveries

Further Project De-Risking
 Engineering significantly advanced
 Procurement well progressed
 Permits received
 Project fully funded

Team Has Delivered Significant Value
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Value Enhancements

 Increased sulfide reserves
 Grade improved 7% to 2.8 g/t
 Increased recoverable ounces by 

245,000 life-of-mine

 Twin horizontal autoclave design
 Improved operating flexibility and 

availability
 Increases throughput to 2.2Mtpa 

by end of 2021
 Industry standard configuration

 Sulfide recoveries increased to 96%
 Supported by additional test work
 Process design optimized

Çöpler autoclave shell in fabrication
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Engineering Significantly Advanced

 Process flowsheet locked down

 Firm quantities and quotes for a large 
portion of Project cost base
 3D model of plant developed
 Quantities defined – equipment, piping, 

cabling, concrete, steel, etc.
 Installation manpower requirements 

defined
 Tailings Storage Facility design complete

 Procurement well progressed
 96% of major equipment orders placed 

(autoclaves, mills, POX, feed pumps)

 Major construction contracts in final 
negotiation

 Number of work packages issued for 
construction Confirm w Bob images

3D model looking towards CIP circuit
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Sources and Uses

Sources Cash on Hand as of April 30, 2016 335

Free Cash Flow from Operations @ $1,250 Gold Price 140

Bank Debt2 350

JV Partner Net Contributions 35

TOTAL SOURCES 860

Uses Sulfide Project Capex3 697

Financing Costs 30

FUNDS AVAILABLE TO COMPANY 133

Sources & Uses (100% Basis1 - US$M)
May 1, 2016 – September 30, 2018

Fully Funded

1 Alacer has an 80% controlling interest of the Çöpler Gold Mine

2 Advances under the facility are subject to customary conditions precedent including execution of security documentation and a minimum of $220 million capital spend at Çöpler. 

3 This represents an accounting-based number and includes accruals
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Attractive Financial Metrics

Financial Metrics After Tax – 100% Basis1, 2

(as of January 1, 2016)
Oxide Only

A

Total LoM
(Oxide + Sulfide)

B

Incremental
B – A

LoM cumulative cash flow (millions) $94 $1,577 $1,483

NPV at 5% (millions) $94 $822 $728

IRR % N/A 23.6 19.2

Payback from start of sulfide Au production Years N/A 3.0

 Project achieves an after-tax NPV of $728 and an IRR of 19.2%, at a gold price of $1,250 per 
ounce

 Çöpler to generate an average of $200 million a year of free cash flow during the first 5 years 
of sulfide gold production

1 Gold price of $1,250 per ounce; Silver price of $18.25 per ounce; US$/Turkish Lira exchange rate of 3.0; Electricity $0.06 per kWh; Diesel cost $1.00 per liter

2 Alacer has an 80% controlling interest of the Çöpler Gold Mine 

De-risked Project + Strong Returns + Rapid Payback = Excellent Use of Capital
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Life-of-Mine Production Profile

i  Refer to the press release titled “Alacer Gold Announces Çöpler Sulfide Project Approval” dated May 12, 2016 for further information on these production targets. 
All metrics on a 100% basis. Rounding differences will occur.

ii  The current mine plan forecasts mining activities to be completed by the end of 2023 and production will continue from stockpiled material thereafter.
iii   Sulfide tonnes mined prior to commissioning of the sulfide processing plant are planned to be stockpiled, with 5.1Mt already in the stockpile as of December 31, 

2015; approximately 12Mt are forecasted to be stockpiled prior to commissioning the plant
iv Based on mid-point of 2016 production guidance of 160,000 ounces

Physicalsi

Jan 2016 
to Jun 
2018

Oxides 
Only

July 2018 to 
Dec 2023

First 5.5 Years 
of Sulfides

2024 to
2037

Remainder 
of LoMii

LoM
Total

Mining

Oxide Ore Mt 11.3 6.6 0.0 18.0
Sulfide Oreiii Mt 7.0 27.9 0.0 34.9
Waste Mt 70.0 154.7 0.0 224.8
Total Tonnes Mined Mt 88.4 189.2 0.0 277.6
Strip Ratio t:t 3.8 4.5 0.0 4.3

Processing

Oxides
Oxide Ore Mt 11.3 6.6 0.0 18.0
Oxide Head Grade g/t Au 1.2 1.1 0.0 1.1
Oxide Gold Productioniv 000 oz 366 190 0 556
Sulfides
Sulfide Oreiii Mt 0.0 11.0 29.0 40.0
Sulfide Head Grade g/t Au 0.0 4.3 2.2 2.8
Sulfide Gold Production 000 oz 0 1,452 1,956 3,408

Total Gold Productioniv 000 oz 366 1,642 1,956 3,964
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Physicals - Life-of-Mine Production Profile

‘16 ‘17 ‘18 ‘19 ‘20 ‘21 ‘22 ‘23 ‘24 ‘25 ‘26 ‘27 ‘28 ‘29 ‘30 ‘31 ’32 ‘33 ‘34 ‘35 ‘36 ‘37 Total

Oxide Ore Processed (Mt) 4.4 6.3 1.3 3.5 1.2 1.3 0.1 - - - - - - - - - - - - - - - 18.0

Oxide Au Grade Processed (g/t) 1.4 1.0 1.2 1.0 1.3 1.3 1.3 - - - - - - - - - - - - - - - 1.1

Sulfide Ore Processed (Mt) - - .6 1.9 1.9 2.2 2.2 2.2 2.2 2.2 2.2 2.2 2.2 2.2 2.0 2.0 2.2 1.9 2.2 2.2 2.2 1.1 40.0

Sulfide Au Grade Processed  (g/t) 5.0 4.8 4.6 3.7 3.9 4.2 2.4 2.3 2.3 2.2 2.2 2.1 2.2 2.0 2.1 2.2 2.3 2.2 2.2 2.0 2.8

Waste Mined (Mt) 29.3 25.7 32.0 29.5 31.4 29.1 29.1 18.7 - - - - - - - - - - - - - - 224.8
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1 Alacer has an 80% controlling interest of the Çöpler Gold Mine
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Capital Expenditure

Project Area US$M 
(100%1)

Process Plant 270
Process Plant Utilities & Services 74
Tailings Storage Facility 31
Support Infrastructure & Temporary Facilities 101
EPCM 94
Start-up & Commissioning 10
Owner’s Costs 87
Contingency & Growth Allowance 77

Total pre-production capital as of May 1, 2015 744

Less pre-production capital spent between April 1, 2015 to date (71)

Remaining pre-production capital as of July 1, 2016 673

Capital Cost Summary

US$ Millions 2015 2016 2017 2018 Total

Capital 
Expenditures

23 265 374 82 744

Capital Cost Schedule

Sulfide Sustaining Capital Expenditure Schedule

US$ Millions ’16 ’17 ‘18 ‘19 ‘20 ‘21 ‘22 ‘23 ‘24 ‘25 ‘26 ‘27 ’28 ‘29 ’30 ‘31 ‘32 ‘33 ‘34 ’35 ‘36 Total

Total Sustaining 
Expenditures

- - 19 25 33 19 1 3 19 12 1 37 13 17 28 10 1 12 11 15 1 275

Rounding differences will occur

 Reclamation costs are $67 million through year 2046
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Operating Costs

POX Processing Costs by Component

Unit Cost 
Mining Per tonne mined $1.50

Rehandle Per tonne rehandled $1.12

Heap Leach Processing Per tonne heap leach processed $8.09

POX Processing Per tonne POX processed $31.80

Site Support Costs Per tonne processed $5.83

Cash Operating Costs1 Per ounce $563

By-product Credits Per ounce ($9)

Cash Operating Costs1

(net of By-Products)
Per ounce

$554

Royalties Per ounce $17

Total Cash Costs1 Per ounce $570

Sustaining Capex Per ounce $74

All-in Sustaining Costs1 Per ounce $645

Sulfide Project Pre-Production Capital Per ounce $183

Reclamation Costs Per ounce $17

All-in Costs1 Per ounce $844

LoM Cash Operating Costs1 Summary

1 Cash Operating Costs, Total Cash Costs, All-in Sustaining Costs and All-in Costs are all non-IFRS financial performance measures with no standardized definitions under IFRS. For further information and 

detailed reconciliations, see the “Non-IFRS Measures” section of the MD&A for the three-month period ended June 30, 2016.

Labour
$4.50/t

14%

Oxygen
$7.46/t

24%

Reagents
$9.23/t

29%

Electrical (Non 
Oxygen)
$4.52/t

14%

Maintenance 
Materials
$3.89/t

12%

Fuel
$0.92/t

3%

Laboratory
$0.89/t

3%

Other
$0.39/t

1%
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Sulfide Project - Sensitivities

Financials After Tax
Gold Price

1,100 1,150 1,200 1,250 1,300 1,350 1,400

Incremental LoM Cash Flow US$M $959 $1,133 $1,308 $1,483 $1,626 $1,799 $1,971

Incremental NPV at 5.0% US$M $406 $513 $620 $728 $815 $921 $1,027

Incremental IRR % 13.5% 15.4% 17.4% 19.2% 20.7% 22.5% 24.2%

Total LoM Cash Flows US$M $1,008 $1,197 $1,387 $1,577 $1,732 $1,920 $2,108

Total NPV at 5.0% US$M $458 $580 $701 $822 $920 $1,040 $1,160

Payback from Start of Sulfide Gold 
Production

years 4.1 3.7 3.3 3.0 2.7 2.5 2.2
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M+I Mineral Resources of 6.2M contained ounces of gold

Mineral Resources Statement for the Ҫӧpler Deposit (As of December 31, 2015) (100% Basis)

Çöpler Mineral Resources

Note: Mineral Resources are inclusive of Mineral Reserves. Mineral Resources are shown on a 100% basis, of which Alacer Gold owns 80%. Rounding errors will occur. Further information on this Mineral Resources estimate is 

in the press release titled “Alacer Gold Announces Çöpler Sulfide Project Approval”, dated May 12, 2016, which can be found on the Company’s website at www.AlacerGold.com. We are not aware of any new information or data 

that materially affects the information included in the presentation and that all material assumptions and technical parameters underpinning the estimates in the presentation continue to apply and have not materially changed.

Gold Cut-off Grade (g/t)
Material 

Type
Resources Category Material

Tonnes 
(x1000)

Au 
(g/t)

Ag (g/t) Cu (%)
Contained  Au 

Ounces

Variable Oxide

Measured - - - - -

Indicated 24,959 1.04 3.19 0.13 836,000

Stockpile - Indicated 148 0.87 - - 4,000 

Measured + Indicated 25,106 1.04 3.17 0.13 840,000 

Inferred 20,863 0.83 6.40 0.13 557,000 

1.0 Sulfide

Measured - - - - -

Indicated 70,151 2.12 5.94 - 4,771,000 

Stockpile - Indicated 5,102 3.67 - - 602,000 

Measured + Indicated 75,253 2.22 5.53 - 5,373,000 

Inferred 12,739 1.99 12.00 - 814,000 

Variable Stockpiles Indicated 5,250 3.59 - - 606,000 

Variable Total

Measured - - - - -

Indicated 100,359 1.93 4.95 0.03 6,213,000 

Measured + Indicated 100,359 1.93 4.94 0.03 6,213,000 

Inferred 33,602 1.27 8.52 0.08 1,371,000 
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Çöpler Mineral Reserves Increased

Note: Mineral Reserves are shown on a 100% basis, of which Alacer Gold owns 80%. Rounding differences will occur. Further information on this Mineral Reserves estimate is in the press release titled “Alacer Gold Announces 

Çöpler Sulfide Project Approval”, dated May 12, 2016, which can be found on the Company’s website at www.AlacerGold.com. We are not aware of any new information or data that materially affects the information included in the 

presentation and that all material assumptions and technical parameters underpinning the estimates in the presentation continue to apply and have not materially changed.

Mineral Reserves 
Category Material

Tonnes (x1000) Au (g/t) Ag (g/t) Cu (%)
Contained Au 

Ounces
Recoverable Au 

Ounces

Proven - Oxide In-Situ - - - - - -

Probable - Oxide In-Situ 17,836 1.13 3.53 0.13 650,000 494,000 

Probable - Oxide Stockpile 148 0.87 - - 4,000 3,000 

Total – Oxide 17,984 1.13 3.50 0.13 654,000 497,000 

Proven - Sulfide In-Situ - - - - - -

Probable - Sulfide In-Situ 34,879 2.63 7.23 - 2,945,000 2,830,000 

Probable - Sulfide Stockpile 5,102 3.67 - - 601,000 578,000 

Total - Sulfide 39,982 2.76 6.30 - 3,546,000 3,408,000 

Proven - Oxide + Sulfide + Stockpile - - - - - -

Probable - Oxide + Sulfide + Stockpile 57,965 2.25 5.44 0.04 4,200,000 3,905,000 

Total - Oxide + Sulfide 57,965 2.25 5.44 0.04 4,200,000 3,905,000 

Total Mineral Reserves increased to 3.9M recoverable ounces of Gold

Mineral Reserves for the Ҫӧpler Deposit (As of December 31, 2015) (100% Basis)
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Çöpler Geology – Plan of Deposit
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Exceptional Exploration Potential

 18 years in Turkey gives Alacer early-mover advantage

 Tethyan Belt is historically under-explored and has excellent mineral potential


