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PHASE TWO WET PLANT ERECTION STAGE ON SCHEDULE 

_____________________________________________________________________________ 

HIGHLIGHTS 

 Phase Two wet beneficiation plant erection stage accelerates according to 

schedule. 

 Specialist plant erection contractor on site working closely with NSL and Huate 

teams, providing the resourcing to move to completion on schedule. 

 The arrival on site of large scale cranes enables the larger Chinese equipment to 

safely be transported, traversed and placed into final plant position. 

 Key magnetic separation componentry erection complete, classifiers and ball mills 

commenced. 

 The electrical and piping installation will occur in parallel to the Chinese equipment. 

 Phase Two wet beneficiation plant on schedule for September 2016 commissioning 

and Q4 2016 positive cash flow. 

____________________________________________________________________________________ 

NSL Consolidated Limited (Company, ASX: NSL, NSLO), is pleased to provide an update on 

its Phase Two wet beneficiation plant program.  

 

As announced on 21 March 2016, the Company entered into a ground-breaking 

equipment supply agreement with Shandong Huate Magnet Technology Co. Ltd or Huate 

Magnetism (Huate), one of China’s premier global beneficiation plant suppliers (refer 

http://www.chinahuate.com/). 

 

Significant steps forward continue, with acceleration of the erection stage. Now on site, a 

specialised, experienced plant erection contractor is working closely with NSL and Huate 

teams to provide the resourcing required for the plant erection to move quickly to 

completion according to schedule. The contractor, RVPR Construction Pvt Ltd (RVPR), has 

a strong track record in the timely construction of major mining, pellet and steel plant 

projects. For more information on RVPR, please visit http://www.rvpr.in/ 

Mobilisation of large scale cranes to site has and will enable the Chinese equipment to 

safely be transported, traversed and placed into final plant position. 

In addition, subsequent to the erection stage commencing, key magnetic separation 

componentry erection has been safely completed, with the Huate team now moving to 

piping and machine hook-ups. Preparatory works for the classifiers and ball mills erection 

has also commenced, including risk assessments and lift planning for the large loads, along 

with critical base plate levelling works and foundation bolt preparations. The electrical and 

http://www.chinahuate.com/
http://www.rvpr.in/


piping installation will occur in parallel to the Chinese equipment erection, with dedicated 

teams engaged to complete these work packages. 

 

 

Completed LIMS Erection and the Team 

  



 

 

 

 
WHIMS Number One Erection 

 

 

 



 

 
WHIMS Number Two Erection 



 
The Two WHIMS Safely in Place 

  



Huate Wet Plant Agreement Details 

 

Huate is a specialised beneficiation plant supplier, and is unique in China in that it has 

capability in plant design, fabrication, construction, commissioning and supporting 

operations of entire large scale beneficiation plants. Huate also has global experience in 

iron ore beneficiation, including in Australia. 

 

The agreement with Huate further supports the confidence in the Company’s Indian iron 

ore projects and the larger scale Indian iron ore industry, an industry in Huate desires to 

gain a position. 

 

As highlighted in previous announcement the commercial terms as follows: 

 

Capital cost: US$1,054,000 
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Phase Two is a wet beneficiation process, allowing NSL to produce a high grade premium 

price iron ore product grading between 58-62% Fe at around 200,000 tonnes p.a.  
 

The Company has already successfully negotiated offtake agreements for Phase Two’s 

high grade iron ore product with the US$9 billion Indian global conglomerate, JSW Steel, 

also that country’s leading private sector steel producer; and BMM Ispat, a leading pellet, 

power and steel producer.  

 

NSL, the only Australian or foreign company to own and operate in India’s massive iron ore 

market, has an established dry processing plant operation for iron ore product at Kurnool 

and is serviced by two of its local mines nearby, Kuja and Mangal. These mines will also 

provide the feedstock for the Phase Two wet beneficiation plant. 
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