
PRODUCTION HIGHLIGHTS 
Gold Produced 

31 Dec 2011 53,320 oz 

30 Sep 2011 32,991 oz 

30 Jun 2010 36,877 oz 

Total Cash Costs (incl. Royalty) 

31 Dec 2011 US$608/oz 

30 Sep 2011 US$815/oz 

30 Jun 2010  US$850/oz 

Average Gold Price Received 

31 Dec 2011 US$1,680/oz 

30 Sep 2011 US$1,699/oz 

30 Jun 2010 US$1,516/oz 

Gavin Thomas, MD & CEO 

Group gold production of 53,320 ounces, up 62% on the 
September quarter (Chatree: 26,035 ounces and Challenger: 
27,285 ounces). 

Total cash costs of US$608/ounce (including royalties),  
down 25% from previous quarter. (Chatree US$603/ounce 
and Challenger US$612/ounce). 

Challenger total cash costs down 37% on previous quarter, 
reflecting strong production. 

Major production increase at Chatree with first gold poured, 
from commissioning, on 28 October 2011. 

Chatree North plant expansion EPCM construction contract  
12% under budget. 

Environmental impact assessment for Nueva Esperanza  
submitted to the Chilean authorities.  

Tim Benfield appointed Chief Operating Officer. 

30 January 2012 

Logging drill core, studying 
mineralisation, Chatree, Thailand 

SECURITIES 
As at 31 December 2011 

Ordinary shares 140,872,908 

Unlisted options 6,301,203 

Kingsgate Consolidated Limited 
ABN 42 000 837 472 

Suite 801, Level 8, 14 Martin Place 
Sydney NSW 2000 Australia 
Telephone: 61 2 8256 4800 
Facsimile: 61 2 8256 4810 

Email: info@kingsgate.com.au 
Website: www.kingsgate.com.au 

KEY POINTS 

OPERATING SUMMARY 

Operation  

December Quarter 
2011  

September Quarter 
2011 

Half Year to 
December 2011  

Production 
(ounces) 

Total Cash 
Costs 

(US$/ounce) 

Production 
(ounces) 

Total Cash 
Costs 

(US$/ounce) 

Production 
(ounces) 

Total Cash 
Costs 

(US$/ounce) 

Chatree 26,035 603 14,428 608 40,463 605 

Challenger 27,285 612 18,563 975 45,848 759 

Total 53,320 608 32,991 815 86,311 687 

Chatree North Expansion Plant 
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DECEMBER QUARTER OVERVIEW 

Kingsgate achieved total gold production of 53,320 ounces in the December quarter, a significant increase 
of over 62% on the September quarter (32,991 ounces). Production was up strongly at Chatree reflecting 
the impact of the expanded plant commissioning and was despite the restricted pit access to higher grade 
ore at C North following the heavy rainfall and flooding in Thailand.  At Challenger, the strong production 
was supported by an excellent performance in October and November from M1 and M2 stope sources. 

Group operating cash costs were down 25% to US$608/ounce compared to the September quarter (US$815) 
reflecting the strong production increases at both mines.   

Gold sales in the quarter of 49,610 ounces at US$1,680/ounce generated a strong operating cash margin. 

THAILAND 

CHATREE GOLD MINE 
Chatree gold production of 26,035 ounces gold in the December quarter was up 80% compared to the 
September quarter as the Chatree North Expansion ramped through the commissioning phase. Grade was 
low, at 0.82 gram per tonne, as mining was restricted to lower grade areas of A Hill, while access to C North 
was further delayed due to the well-above average monsoonal rainfall (the heaviest rainfall in 50 years 
according to the Thai Department of Water Resources records) with over 2.1 metres of rainfall on site. This 
has resulted in access to the high grade ore being delayed into the June half of 2012. 

Cash costs were down slightly on the September quarter at US$603/ounce (US$608/ounce) including Thai 
royalties of US$135/ounce (US$171/ounce). Total production costs after depreciation and amortisation were 
US$664/ounce. Underlying costs reflect the grade of ore processed and are expected to improve as higher 
grade is processed later in the financial year  

Chatree continues to demonstrate world’s best practice for safety with 19.3 million man hours (+8 years) 
have been worked to 31 December 2011 since the last and only Lost Time Incident. 

Plant Expansion 

Despite the very heavy wet season, the Chatree North Expansion Project is now in the optimisation phase 
and the first gold from commissioning was poured on 28 October 2011. All site contractors and the Ausenco 
construction and commissioning personnel have demobilised from site. 

Final EPCM contract costs under management of Ausenco to complete the expansion were A$84.1 million, 
an impressive 12% under budget. Under the EPCM contract, Ausenco earned an incentive fee for their 
performance. Additional costs to Kingsgate for construction of the second tailings storage facility, an 
electrical substation and other ancillary construction costs total A$25 million, of which approximately A$10 
million is outstanding. 

AUSTRALIA 

CHALLENGER GOLD MINE, SOUTH AUSTRALIA 
Gold production at Challenger was 27,285 ounces up 47% on the September quarter. Strong production 
levels in October and November provided the impetus for the solid quarter results. Consistent and 
undiluted M2 stope sources combined with steady production haulage and equipment availability to 
underpin the performance. 

Head grade to the process plant was 5.4g/t for the quarter compared to 4.4g/t in the previous quarter. 

Overall total cash costs were US$612/ounce (including royalties of US$54/ounce), down 37% from the 
September quarter of US$975/ounce (US$76/ounce). 

The ore sources were predominantly from the M2 shoot on the 340 and 320 levels. Mining activities 
continue to advance the decline to the 215 horizon setting up for the transition through the 79 Fault.  
Access development to Challenger West was completed with Level development during the March quarter 
and first production expected in the June quarter.  

Total reconciliation in the current mining levels continues to remain positive, particularly within the M2 
Shoot with the five levels from 400 to 320 averaging 37% above the reserve ounces.  
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Bowdens Silver Project, New South Wales 
A bankable feasibility study commenced during the quarter. Baseline studies were initiated to collect noise, 
flora, fauna and archaeological data as part of the feasibility study and the environmental impact 
assessment. In February, a detailed exploration programme to verify previous drill data and define the 
extent of mineralisation will commence. 

The information collected from these programmes will support the bankable feasibility study and build on 
the previously completed preliminary feasibility work. 

CHILE 

LAGUNA RESOURCES NL (KINGSGATE 98%) 
Field activities resumed at Nueva Esperanza in September with resource drilling at the Teterita silver 
deposit. The objective of the drilling is to upgrade the resource definition to Indicated level for inclusion in 
the Nueva Esperanza mine plan and is expected to be completed early in the March quarter. 

The technical feasibility study is expected to be completed by June 2012. 

Geotechnical drilling to provide data for civil works was completed, and sterilisation drilling on sites for the 
processing plant, waste dumps and tailing storage is underway. 

The environmental impact assessment (EIA) was submitted to the Chilean authorities.  This is an essential 
and substantial requirement to obtain the mining license. The review process is expected to take between 
nine and twelve months. 

CORPORATE 
During the quarter, Kingsgate made a bid for the outstanding 30% of shares in Laguna Resources Ltd 
(ASX:LRC) which it did not already own. At the close of the offer, on 13 January 2012, Kingsgate had 
acquired 2.8 million shares at a cost of $10.5 million, resulting in an ownership level of 98.14% Laguna. This 
has satisfied conditions to move to compulsory acquisition of the remaining shares it does not hold. 

Under the terms of the purchase agreement with Silver Standard Inc. for the Bowdens Silver Project, a 
further A$5 million payment was made on 23 December 2011. 

At the end of December, Kingsgate had total cash in bank and bullion on hand of A$38 million. The Thai 
debt facility was fully drawn to US$100 million and the Kingsgate A$60 million revolving credit facility was 
drawn to A$42 million. In addition, Kingsgate has a five year A$35 million convertible loan facility that 
provided funding for the Bowdens acquisition. 

In December 2011, Mr Tim Benfield was appointed Chief Operating Officer of Kingsgate. Tim is a mining 
engineer with over 20 years’ underground and open pit experience in the mining industry in both 
operational and corporate roles. He has operational and project development experience in Australia, Africa 
and Saudi Arabia. He was most recently General Manager of the Pajingo Gold mine in Queensland for 
Evolution Mining Limited. Tim will commence employment in February 2012. 

OUTLOOK 
Following a strong finish to the half year to December 2011, Kingsgate is forecasting stronger production in the 
second half of the year to 30 June 2012 following the successful commissioning of the Chatree North expansion. 

Full year total gold production is expected to be in the range of 210,000 to 230,000 ounces. This includes 
115,000 to 125,000 ounces from Chatree and between 95,000 to 105,000 ounces from Challenger. 

The Chatree plant site with the expansion plant at left 
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CHATREE GOLD MINE, THAILAND 

During the quarter, mining was in the lower grade areas 
of A Hill while accessing the higher grade areas in C North 
was restricted. Ore mined was 1,053,566 tonnes with   a 
strip ratio of 3.9:1 (previous quarter 6.4:1). Mine 
production was low in the quarter due to the heavy wet 
season rain. Mining of A Stage 2 continued to advance 
when access to higher grade areas was not available.  

Despite the heavy rainfall, work continued to 
progress at the higher grade C North pit. Mining has 
progressed through the unstable laterite and clay 
overburden layers and is now proceeding on a 24 
hour basis albeit hampered by the heavy rainfall 
which caused the clay layers to bulge and swell out 
from the face. The high grade was accessed late in 
the fourth quarter once the unstable laterite and clay 
layers were removed. This higher grade ore is 
expected to positively impact production in the June 
half of the year. 

The process plant treated 1,278,564 tonnes of ore 
at an average plant head grade of 0.82 grams per 
tonne gold to produce 26,035 ounces of gold. 
Silver production was 221,949 ounces. Gold 
recovery of 83.5% was lower than the previous 
quarter of 84.2% due to continued difficulties with 

ore type currently available and lack of mining 
flexibility. Recovery is expected to improve over 
the next three to six months. 

Stockpiled ore at close of quarter was 8,354,554 
tonnes at 0.67 grams per tonne containing 181,138 
ounces of gold. 

CHATREE NORTH PLANT EXPANSION 
The plant has been constructed as a separate 2.7 
million tonnes per annum (Mtpa) ore processing plant 
located besides the current 2.3 Mtpa Chatree 
processing plant.  This will result in a combined total 
nameplate ore processing capacity of 5 Mtpa. Given 
the operating experience and recent history of the 
Chatree processing plant and the smooth rapid ramp-
up of the new Chatree North plant, the actual plant 
capacity is expected to be approximately 6 Mtpa. 

The first gold was poured on 28 October 2011 and all 
site contractors and the Ausenco construction and 
commissioning personnel have demobilised from site. 
The Chatree North Expansion Project is now in the 
optimisation phase and final commissioning of the 
new Gold Room.   

Final project EPCM construction costs for the plant 
were A$84.1 million, 12% under budget. Based on a 
number of criteria within the EPCM contract, Ausenco 

OPERATIONAL PERFORMANCE 

Chatree Mine Units Dec 2011 
Quarter 

Sep 2011 
Quarter 

Change  
Qtr to Qtr 

Half Year  
to Dec 2011 

Waste Mined bcm 1,580,021 1,943,133 (19)% 3,523154 

Ore Mined bcm 408,060 302,714 35% 710,774 

Waste to Ore Ratio   3.9 : 1 6.4 : 1   5.0 : 1 

Ore Mined tonnes 1,053,566 750,822 40% 1,804,388 

Ore Treated tonnes 1,278,564 664,265 92% 1,942,829 

Head Grade  
Au g/t 0.8 0.8 2% 0.8 

Ag g/t 11.1 13.4 (17)% 11.9 

Gold Recovery % 83.5 84.2 (1)% 83.7% 

Gold Poured ounces 26,035 14,428 80% 40,463 

Silver Poured ounces 221,950 140,129 58% 362,079 

Challenger Mine Units Dec 2011 
Quarter 

Sep 2011 
Quarter 

Change  
Qtr to Qtr 

Half Year  
to Dec 2011 

Ore Mined tonnes 150,281 149,867 - 300,148 

Ore Treated tonnes 165,719 143,903 15% 309,622 

Head Grade  Au g/t 5.4 4.4 23% 5.0 

Gold Recovery % 93.2 91.9 1% 92.6% 

Gold Poured ounces 27,285 18,563 47% 45,848 

Silver Poured ounces 1,348 1,230 10% 2,578 

Kingsgate Group 

Gold Poured ounces 53,320 32,991 62% 86,311 

Silver Poured ounces 223,298 141,359 58% 364,657 

Units Dec 2011 
Quarter 

Sep 2011 
Quarter 

Change  
Qtr to Qtr 

Half Year  
to Dec 2011 
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CHALLENGER GOLD MINE 

Challenger continues to improve activities underground 
with consistent development advance, addressing 
secondary ventilation infrastructure and establishing 
underground waste tip locations.  Production in October 
and November saw record gold production in excess of 
10,000 ounces each month due to reduced stope dilution 
on the main production horizon combining with excellent 
development grade from lower levels. Production in the 
last month was impeded by low truck and bogger 
availabilities directly impacting haulage resulting in 
supplementary low-grade material being milled.   

The water supply problem at Challenger was resolved in 
early December with the completion of a new bore to 
replace the damaged water bore.  This will ensure 
sufficient water is available during the high consumption 
summer period.  

Major mechanical maintenance down-time during the 
quarter was due to the planned replacement of the 
primary jaw crusher and the run-of-mine (ROM) ore bin. 
Two rebuilds of the secondary crusher were also 
required and substantial repair work completed to the 
crusher feed chute. 

Mill recovery was above expectations at 93.2% for the 
December quarter. 

The average grade of ore processed in the quarter was 
5.43g/t with the majority of the higher grade sources 
attributable to the following levels and shoots: 280 
M2, 300 M1 and 320 M2.  

Development continues within the M1, M2 and M3 
shoots in the lower levels, from the 300 level down to 
the 240 level. The Aminus ore shoot is also being 
developed adjacent to the M1 shoot on the 280 and 260 
levels after consistent and high-grade diamond drill 
results justified unscheduled development. 
Development also recommenced in the middle levels on 
the 700 and 680 levels targeting remnant M2 areas and 
establishing access to M3 stopes. Access was also 
extended toward the Challenger West Shoot in order to 
open this area to stoping as soon as practicable. 
Additional development has also commenced in the SEZ 
shoot in the upper levels and this shoot will be targeted 
for further diamond drilling during the coming quarter. 

RESOURCE DEVELOPMENT 
A number of exploration targets were drilled from 
underground with visible gold noted in several holes 
and several significant intersections returned. High 
grade intersections in a previously untested position 
along the South East Zone (SEZ) structure are of 
particular interest. 

M1-M2 Shoot System below the 79 Fault 

Systematic vertical fan drilling from the 280 level 
exploration drive to evaluate the continuity of the 

received an incentive fee for their delivery of the 
expansion project. Additional costs to Kingsgate 
include the construction of a second tailings storage 
facility (TSF2), a new electrical sub-station and other 
related site costs totalling A$25 million, of which 
approximately A$10 million is outstanding.  

It is noteworthy that the construction program 
completed over 1.5 million man hours without a Lost 
Time Incident. 

REGIONAL EXPLORATION - THAILAND 
The new Special Prospecting Licence (SPL) 
applications to replace the expired SPL’s in Phichit 
and Phitsanulok provinces have been received by the 
relevant authorities and processing is underway.  The 
current exploration title holding status outside of the 
mining leases is now completely in the application 
stage.  All exploration drilling is on hold until these 
leases are approved.  

Processing, by the relevant authorities, of forty-four 
(44) key SPL applications within the Phetchabun 
Province is expected to be referred to the Minister of 
Industry for final approval during the current quarter. 

Special Prospecting Licence (SPL) applications in Phichit, Phitsanulok 
and Phetchabun Provinces in Thailand. 
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OPERATIONAL PERFORMANCE continued 

main shoot system below the 79 Fault was completed 
early in the quarter. Further intersections confirmed 
the offset position of the shoots as previously 
interpreted from surface and underground drilling.   

One additional exploratory hole on the deepest Fan (B2), 
which was designed to test 10-30m above the presently 
modelled position of the M2 Shoot has intersected 
visible gold in this position. Results are pending. 

Challenger West 

The Challenger West Shoot continued to be a focus of 
exploration drilling, targeting levels below current 
reserves above the 700 metre level and indicated 
resources (above the 600 metre level). This included 
drill programmes from the 720 and 680 levels 
(targeting the 630-470 metre levels) and 300 level 
(targeting the 200-150 metre levels). 

Coarse visible gold in hole 11CUD0893 which returned 
an initial intersection of 1.41 metres grading 10.6g/t 
gold from the 636 metre level, subsequently returned 
1.41 metres grading 84.5g/t gold from a second split of 
the same sample. Assays are pending for 3 holes from 
the 720 and all 3 holes from the 680 level. The drilling 
from the 300 metre level represented a major depth 
step down on this structure. Only 2 holes were 
completed which, encouragingly, have confirmed 
continuity with an intersection of 0.32 metres grading 
18.7g/t gold at the 150 metre level. Further drilling is 
planned from the 215 level. 

Aminus 
A series of diamond drill holes were completed on 
the 280 level targeting Aminus and returned a 
number of narrow high grade intersections including 
1.00 metre grading 50.5g/t  and 2.00 metres grading 
19.6g/t gold. As a result, mining has commenced on 
this lode on the 280 Level. 

South East Zone (SEZ) 

The SEZ structure was targeted on the 1025 metre 
level with a programme of diamond holes which 
intersected a broad continuous elongated low grade 
structure. The final hole at the south western end of 
the drilling returned an intercept of 2.76 metres 
grading 26.7g/t gold in a previously unrecognised 
high grade position.  

The new ‘Far East Structure’ as identified from 
previously reported intersections on the 280 level is 
now also interpreted to be along a south westerly 
extension of the SEZ. Follow up detailed percussion 
(sludge) drilling from the 280 exploration drive 
returned a number of significant intersections 
including 3.60 metres @ 61.3g/t, 2.60 metres grading 
48.6g/t and 3.60 metres grading 18.5g/t gold. Further 
drilling is planned to test the feature proximal to 
existing development. Figure 2:  Location of SEZ structure on 1020 (above) and 280 (below) levels. 

Figure 1:  Challenger oblique section showing significant intersections. 
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These results, from levels 745 metres apart, have 
significantly upgraded the potential for the SEZ to 
host localised high grade shoots within a well defined 
structural corridor that has received little or no 
previous evaluation.  

Shadow Zone 

Sludge drilling into the Shadow Zone from the 280 
level returned a single intersection of 0.75 metres   
@ 16.8g/t gold. This lode will be targeted where 
possible on lower levels.  

SAFETY, ENVIRONMENT AND COMMUNITY 
There was one Lost Time Injury recorded during the 
quarter involving a contractor who has subsequently 
returned to work.  

Injury prevention and safe work practices remain a 
major focus.  

BOWDENS SILVER PROJECT 

Baseline studies for noise, flora, fauna and 
archaeology and a new automated weather station 
were implemented during the quarter. The baseline 
studies covered a wide area of the existing 
exploration lease to allow different project 
infrastructure locations to be considered.  

Detailed geological surface mapping over the area of 
the exploration lease was also completed. 

A Review of Environmental Factors (REF) was 
submitted to, and approved by, the NSW Department 
of Trade and Investment to enable Kingsgate to 
undertake a comprehensive drilling programme in 
early 2012. 

A geometallurgical review of the deposit was also 
completed to allow the orebody to be domained 
ahead of a detailed metallurgical testwork 
programme, planned to commence during the next 
quarter, using data collected from the upcoming 
drilling programme. 

Site of the proposed Bowdens Silver Project  

Challenger gold pour 

Location of the Bowdens Silver Project, NSW 
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REGIONAL EXPLORATION 

AUSTRALIA 

Wynberg (Kingsgate 100%) 

Kingsgate is still awaiting final heritage 
approval from the traditional owners at 
Wynberg. Once approved, drilling is planned 
to immediately commence subject to the 
current wet season in the region. 

Calingiri (Kingsgate 100%) 

Kingsgate was recently awarded 
Exploration Initiative Scheme (EIS) funding 
of A$37,000 by the Western Australia 
Government to drill two diamond holes at 
the Dasher Prospect.  

The Dasher Prospect represents a new 
style of high metamorphic grade base 
metal mineralisation. Two reverse 
circulation holes completed at the 
prospect intersected broad zones of 
anomalous copper and molybdenum 
mineralisation including a previously-
reported intersection of 80 metres 
grading 0.42% copper and 171ppm 
molybdenum. 
 

Bryah JV (Kingsgate option to earn 70%) 

Initial systematic soil geochemical sampling, and 
detailed geological mapping, covering a 30 kilometre 
by 15 kilometre area of Naracoota Volcanics 

(geological host of the Degrussa copper-gold deposit) 
has defined a number of prospective anomalies. 

Two zones of copper-zinc anomalism, each about two 
kilometres long and up to 500 
metres wide, and two large 
multi-element anomalies, an 
easterly arsenic-bismuth-indium-
antimony (plus weaker copper-
s i l v e r - l e a d - m o l y b d e n u m ) 
a n o m a l y  a n d  a  w e s t e rn 
manganese (plus weaker lead-
bismuth-antimony) have been 
identified. These elements are 
considered to be pathfinders to 
Degrussa style copper-gold 
deposits. 

These anomalies, and the 
geological setting, are believed 
to significantly upgrade the 
prospectivity of this area and 
follow up geophysics and drilling 
will be undertaken following 
access clearances and approvals.  
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LAGUNA RESOURCES, CHILE  (KINGSGATE 98%) 

NUEVA ESPERANZA PROJECT 
Field activities resumed at Nueva Esperanza in 
September with the commencement of resource 
drilling at the Teterita silver deposit.  

Resource Drilling 

The resource drilling at Teterita is focusing on the 
validation of historical data with the objective of 
converting the majority of the estimated Inferred 
Resource into Indicated Resource. The drilling is 
expected to be completed in the March quarter and 
will allow the updated resources to be included in the 
Nueva Esperanza mine plan. 

Feasibility Study 

Coffey Consultaria e Servicios, a division of Coffey 
International Limited has been managing the 
feasibility study for the development of the Nueva 
Esperanza Project. The feasibility study currently 
includes only the Arqueros deposit, with the 
Chimberos and Teterita deposits to be incorporated 
following an upgrade of their respective resources.  
Based on current information, it is expected that 
Teterita (and potentially Chimberos) will supply the 
mill feed for the first 2-3 years of production given a 
likely lower strip ratio and allow the required pre-
strip at the Arqueros deposit to be deferred. Given 
negligible gold content in these deposits, metal 
production during this phase will be primarily silver. 

Metallurgical testwork continues with comminution 
completed on bulk samples of the mineralisation 
from Arqueros.  Process design work, mine 
planning and cost modelling is being reviewed by 
independent experts. 

Geotechnical drilling is being undertaken to provide  
data for civil works and pit planning. Sterilisation drilling 
is now underway over sites proposed for the processing 
plant, waste dump and tailings storage facility. 

Environmental Impact Assessment 

The application for environmental license is a 
substantial legal document containing the 
environmental and social impact assessment (EIA) as 
well as mine closure plan.  This was submitted to the 
environmental authorities in Chile on 29 December 
2011 on time and as planned.  It has been accepted 
into the system with the first comments due within 
four weeks.  The total assessment period will take 
between 9 and 12 months, and is based on the 
feasibility study at time of submission. 

Reverse Circulation (RC) drilling at Teterita  
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FINANCE 
At the end of September Kingsgate had total cash in 
bank and bullion on hand of A$38 million. The Thai 
debt facility was fully drawn to US$100 million and 
the Kingsgate A$60 million revolving credit facility 
was drawn to A$42 million. In addition, Kingsgate has 
a five year A$35 million convertible loan facility that 
provided funding for the Bowdens acquisition. 

CORPORATE & OPERATING COSTS 

Mine Rescue drill, Challenger gold mine, South Australia 

OPERATING COSTS 
Strong production performances at both gold mines 
have delivered improved operating costs at Chatree 
but particularly at Challenger where total cash costs 
were down 37% to US$612/ounce. This cost performance 
is indicative of the potential for Challenger to deliver 
competitive operating and costs into the future. 

CHATREE 

Cost Category    Units    December 2011 
Quarter 

 September 2011 
Quarter 

Change  
Qtr to Qtr 

Half Year  
to Dec 2011 

Direct Mining Expense US$/oz 689 742 (7)% 708 
Refining and Transport US$/oz 4 5 (20)% 5 
By Product Credit US$/oz (225) (310) (27)% (256) 
Cash Operating Cost US$/oz 468 437 7% 457 
Royalty US$/oz 135 171 (21)% 148 
Total Cash Cost US$/oz 603 608 (1)% 605 
Depreciation/Amortisation US$/oz 61 93 (34)% 72 
Total Production Cost US$/oz 664 701 (5)% 677 

CHALLENGER 

Cost Category *     Units     December 2011 
Quarter 

 September 2011 
Quarter 

Change  
Qtr to Qtr 

Half Year  
to Dec 2011 

Direct Mining Expense US$/oz 556 898 (38)% 695 
Refining and Transport US$/oz 3 4 (25)% 3 
By Product Credit US$/oz (1) (3) (67)% (2) 
Cash Operating Cost US$/oz 558 898 (38)% 696 
Royalty US$/oz 54 76 (29)% 63 
Total Cash Cost US$/oz 612 975 (37)% 759 
Depreciation/Amortisation US$/oz 463 454 2% 459 
Total Production Cost US$/oz 1,075 1,429 (25)% 1,218 

KINGSGATE GROUP 

Cost Category *   Units      December 2011 
Quarter 

 September 2011 
Quarter 

Change  
Qtr to Qtr 

Half Year  
to Dec 2011 

Cash Operating Cost US$/oz 514 697 (26)% 584 
Royalty US$/oz 94 118 (20)% 103 
Total Cash Cost US$/oz 608 815 (25)% 687 
Depreciation/Amortisation US$/oz 266 295 (10)% 278 
Total Production Cost US$/oz 874 1,110 (21)% 965 

Category Units 
 December 2011 

Quarter 
 September 2011 

Quarter 
Change  

Qtr to Qtr 
Half Year  

to Dec 2011 
Av cash gold price received US$/oz 1,680 1,699 (1)% 1,687 
Gold sold Ounces 49,610 33,330 49% 82,940 
Silver sold Ounces 205,321 131,282 56% 336,604 

Revenue from Metal Production US$M 89.8 61.6 46% 151.4 
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APPENDIX A 

CHALLENGER RESOURCE DEVELOPMENT DRILLING 

UNDERGROUND DIAMOND DRILLING – SHOOT SYSTEM BELOW THE 79 FAULT  

Hole No. 
From 
(m) 

To 
(m) 

Interval 
(m) 

Au 
(g/t) 

Midpoint 
(m RL) 

11CUD0839 231.00 232.00 1.00 19.7 201 

11CUD0847 315.00 316.00 1.00 7.3 102 

11CUD0851 210.35 210.65 0.30 32.8 206 

11CUD0851 220.00 220.87 0.87 9.5 202 

UNDERGROUND DIAMOND DRILLING – CHALLENGER WEST SHOOT  

Hole No. 
From 
(m) 

To 
(m) 

Interval 
(m) 

Au 
(g/t) 

Midpoint 
(m RL) 

11CUD0839 231.00 232.00 1.00 19.7 201 

11CUD0847 315.00 316.00 1.00 7.3 102 

11CUD0851 210.35 210.65 0.30 32.8 206 

UNDERGROUND DIAMOND DRILLING – AMINUS SHOOT 

Hole No. 
From 
(m) 

To 
(m) 

Interval 
(m) 

Au 
(g/t) 

Midpoint 
(m RL) 

11CUD0843 44.84 45.14 0.30 42.2 287 

11CUD0904 31.00 31.32 0.32 17.3 287 

11CUD0905 42.26 43.00 0.74 13.8 287 

11CUD0907 42.00 43.00 1.00 50.5 287 

11CUD0907 46.00 46.31 0.31 29.7 287 

11CUD0908 46.00 48.00 2.00 19.6 287 

UNDERGROUND DIAMOND DRILLING – SEZ SHOOT  

Hole No. 
From 
(m) 

To 
(m) 

Interval 
(m) 

Au 
(g/t) 

Midpoint 
(m RL) 

11CUD0862 100.92 103.68 2.76 26.7 1027 

UNDERGROUND SLUDGE DRILLING – SEZ SHOOT  

Hole No. 
From 
(m) 

To 
(m) 

Interval 
(m) 

Au 
(g/t) 

Midpoint 
(m RL) 

11CUS10535 0.00 2.60 2.60 49.6 291 

11CUS10540 5.30 8.90 3.60 18.5 292 

11CUS10519 5.30 6.20 0.90 7.5 293 

11CUS10536 1.70 5.30 3.60 61.3 293 

11CUS10510 2.40 5.40 3.00 14.0 295 

11CUS10529 7.10 9.80 2.70 9.3 300 

UNDERGROUND SLUDGE DRILLING – SHADOW ZONE SHOOT 

Hole No. 
From 
(m) 

To 
(m) 

Interval 
(m) 

Au 
(g/t) 

Midpoint 
(m RL) 

11CUS10747 14.30 15.05 0.75 16.8 300 
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BOARD OF DIRECTORS 
Ross Smyth-Kirk 
Chairman 
Gavin Thomas 
Managing Director and Chief Executive Officer 
Peter Alexander 
Non-Executive Director 
Craig Carracher 
Non-Executive Director 
Peter McAleer 
Non-Executive Director 

COMPANY SECRETARY 
Ross Coyle 

SENIOR MANAGEMENT TEAM 
Duane Woodbury 
Chief Financial Officer 
Ross Coyle 
General Manager Finance and Administration 
Joel Forwood 
General Manager Corporate & Markets 
Ron James 
General Manager, Exploration & Resources Development 
Phil MacIntyre  
Chief Operating Officer & General Manager, 
Akara Mining Limited 
Pakorn Sukhum 
Chief Executive Officer, Akara Mining Limited 

REGISTERED OFFICE 
Kingsgate Consolidated Limited 
Suite 801, Level 8, 14 Martin Place 
Sydney NSW 2000, Australia 
Phone: (61 2) 8256 4800  
Facsimile: (61 2) 8256 4810 
Email: info@kingsgate.com.au 
Website: www.kingsgate.com.au 

ISSUED SHARE CAPITAL 
Kingsgate had 140,872,908 ordinary shares on issue and 
6,301,203 unlisted options. 

QUARTERLY SHARE PRICE ACTIVITY 

SHARE REGISTRY 

Security Transfer Registrars Pty Ltd 
770 Canning Highway, Applecross, WA 6153 Australia. 

PO Box 535, Applecross, WA 6953 Australia. 

Phone: (61 8) 9315 2333    Facsimile: (61 8) 9315 2233 
Email: registrar@securitytransfer.com.au 
Please direct all shareholding enquiries to the share registry. 

EXCHANGE LISTING 
ASX:KCN;  OTC:KSKGY (ADR) 

QUARTER HIGH LOW LAST 
March 2006 $6.45 $4.55 $6.44 
June 2006 $6.80 $3.74 $5.14 
September 2006 $5.39 $4.15 $4.59 
December 2006 $4.65 $3.65 $4.20 
March 2007 $4.94 $3.47 $4.75 
June 2007 $6.06 $4.57 $5.55 
September 2007 $5.70 $4.06 $5.37 
December 2007 $5.74 $3.87 $4.65 
March 2008 $5.41 $3.34 $4.40 
June 2008 $5.69 $3.69 $5.23 
September 2008 $6.30 $3.78 $4.64 
December 2008 $4.85 $2.20 $3.54 
March 2009 $5.38 $3.20 $5.22 
June 2009 $7.11 $4.93 $6.70 
September 2009 $8.39 $6.26 $8.14 
December 2009 $10.30 $7.30 $9.21 
March 2010 $10.00 $8.30 $8.51 
June 2010 $10.86 $8.14 $9.47 
September 2010 $12.22 $9.18 $11.60 
December 2010 $12.15 $10.00 $10.88 
March 2011 $10.81 $7.45 $8.69 
June 2011 $9.06 $7.08 $8.00 

December 2011 $7.97 $5.69 $5.70 
September 2011 $9.39 $6.73 $7.18 

COMPETENT PERSONS STATEMENTS  
In this report, information concerning Thailand operations relates to Exploration Results, Mineral Resources and Ore Reserve estimates based on 
information compiled by the following Competent Persons: Ron James, Genesio Circosta, Guy Davies, Fiona Davidson and Suphanit Suphananthi 
who are employees of the Kingsgate Group and members of The Australasian Institute of Mining and Metallurgy. These people qualify as 
Competent Persons as defined in the Australasian code for Reporting of Exploration Results, Mineral Resources and Ore Reserves (the JORC Code, 
2004 edition) and possess relevant experience in relation to the mineralisation of being reported herein as Exploration Results, Mineral resources 
and Ore reserves. Each Competent Person has consented to the Public reporting of these statements and the inclusion of the material in the form 
and context in which it appears. 
In this report, the information concerning Challenger operations that relates to Exploration Results, Mineral Resources and Ore Reserves estimates 
based on information compiled by Peter Bamford, Tony Poustie and Andrew Giles who are full-time employees of the Kingsgate Group. Peter 
Bamford and Tony Poustie are members of The Australasian Institute of Mining and Metallurgy and Andrew Giles is a member of the Australian 
Institute of Geoscientists. These persons have sufficient experience that is relevant to the mineralisation and type of deposit under consideration 
and to the activity that they are undertaking to qualify as Competent Persons as defined in the 2004 Edition of the ‘Australasian Code for Reporting 
of Exploration Results, Mineral Resources and Ore Reserves’. Peter Bamford, Tony Poustie and Andrew Giles consent to the inclusion in the report 
of the matters based on their information in the form in which it appears. 
The information in this report that relates to Bowdens and Laguna Resources Mineral Resource estimation is based on work completed by Jonathon 
Abbott who is a full-time employee of Hellman & Schofield Pty Ltd and a member of the Australasian Institute of Mining and Metallurgy. Mr Abbott 
has sufficient experience that is relevant to the style of mineralisation and type of deposit under consideration and to the activity that he is 
undertaking to qualify as a Competent Person as defined in the 2004 Edition of the ‘Australasian Code for Reporting of Exploration Results, Mineral 
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