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Kincora Oil & Gas Project Update 
 
The Board of Directors of Armour Energy Limited (“Armour”, or “the Company”, ASX: AJQ) is pleased 
to provide an update on progress towards the restart of gas production from the Company’s Kincora 
Project. 
 
Kincora Project Gas Production Restart Program Update 
 

Armour is pleased to advise that its planned program for the restart of gas production at the Kincora 
Project is progessing  in accordance with the previously announced 2 phase plan, as follows: 

 Phase 1  involves commencement of gas production  initially  from  the Newstead storage  facility 
and  then  from  various  other  wells  across  the  fields  that  were  last  in  operation.    Following 
commissioning, it is planned to commence production at 5 TJ/d from stored gas in the Newstead 
facility and increase to 9 TJ/d with the recommencement of production from the other wells. 

 Phase 2 will involve the drilling of new wells plus workovers and stimulations of existing wells to 
achieve a ramp up of gas production during 2018 to the limit of the Kincora Gas Plant. 

 
The Phase 1 work being carried out to enable the restart of gas and liquids production involves three 
main components, namely: 

1) the Kincora Gas Plant and associated facilities; 

2) the pipeline from Kincora to Wallumbilla (PPL3); and 

3) the  end of  line  facility  at Wallumbilla which  is  located where  PPL3  connects  to APA’s Roma‐
Brisbane‐Pipeline (RBP). 

Restart work at the Kincora Gas Plant and associated facilities  is progressing well and  is on track to 
produce first gas by the end of September 2017. 

Restart work  on  the  pipeline  from  Kincora  to Wallumbilla  (PPL3)  is well  progressed.  Rectification 
requirements identified by an intelligent in‐line inspection of the pipeline were as anticpated (12 dig 
ups and repairs) and have been completed.  The remaining work to complete prior to restart of PPL3 
involves  laboratory  testing of a  sample of  the  steel  from  the  last  section of pipeline  (a  section of 
approximately  300m,  classified  as  ‘Industrial’)  to  ensure  it  was  manufactured  to  legislative 
compliance.   Completion  of  Pipeline Management  System  (PMS) documentation  is  also undeway.  
The outcome of the pipe material test, currently being undertaken, will determine whether remedial 
work is required on this section of the pipeline.  Armour will update the market once the test results 
are known.   

Restart works on  the  the end of  line  facility at Wallumbilla are well progressed and planned  to be 

completed by mid‐September.   

 



 

 

 
Phase 2 
 

Armour has identified a number of exciting targets to tap the 57 PJ of undeveloped (2P) reserves in 
the Kincora Project area (refer ASX release of 3 April 2017 for full details), and planning for drilling of 
new wells has commenced.  Firm commitments for the drilling of new wells, such as drilling rigs and 
well hardware, will be made when first gas sales revenue is assured.  
 
The Company anticipates that drilling of new wells will come onstream around the end of Q1 2018 
when sales gas production  is expected to build to the  limit of the Kincora plant which we currently 
anticipate to be around 15 TJ/d.  Opportunities for debottlenecking the overall Kincora facilities and 
catchment system are under review to increase sales capacity to at least 20 TJ/d. 
 
Gas sales, marketing and Newstead storage 
 

The restart of the Kincora Project  is now targeting first gas sales from the Newstead storage facility 
by the end of September 2017.   This  is subject to the successful outcome of the pipe material test 
results mentioned above.  
 
Armour’s gas sales agreement with APLNG is for the supply of up to 3.65 PJ/a of gas for a minimum 5 
year period which remains subject to the satisfaction or waiver of a condition precedent by APLNG in 
relation to gas transportation arrangements.   Armour  is now also evaluating options for sale of gas 
beyond  the  committed  APLNG  sales.  Potential  buyers  include  LNG  producers,  a  wide  range  of 
industrial customers, wholesale customers and traders. 
 
The Newstead storage  facility currently holds approximately 2.3 PJ of  treated  (ie sales quality) gas 
that  will  require minimal  re‐processing  (compression  and  dehydration)  before  it  can  be  sent  to 
market at Wallumbilla.   Recent  samples of Newstead gas have been analysed  to  confirm  its  sales 
quality.   The Newstead storage facility provides significant benefits through flexibility of operations 
plus commercial benefits through providing: 

 back‐up  capacity when upstream production  facilities experience either unplanned or planned 
shutdowns; 

 capacity to store gas when prices are low, for later sale during periods of high prices to maximize 
revenue; 

 capacity  to  maximize  sales  opportunities  during  seasonal  price  cycle  and  trading  activities, 
specifically sales into the peaking electricity market during the December to March period; 

 opportunistic supply when spot cargoes for LNG experience price spikes. 
 
It  is  expected  that  gas  injection  and  withdrawal  rates  will  be  able  to  be  improved  through  de‐
bottlenecking and augmentation of  facilities,  thereby  increasing potential  for  the abovementioned 
initiatives. Armour  intends  to  commence detailed  studies on  this opportunity after gas  sales have 

commenced. 
 
 
 



 

 

 
The Board of Directors will continue to update the market as these matters progress.  
 

 
On behalf of the board 
Karl Schlobohm 
Company Secretary 
 
For further information contact: 
 
Roger Cressey – Acting CEO               Karl Schlobohm – Company Secretary 
07 – 3303 0620                   07‐3303 0661 
 
 

Competent Persons Statement 

Reported  reserves and  resources are  in accordance with  the  SPE Reserves Auditing  Standards and  the  SPE‐
PRMS guidelines and under  the  supervision of Mr.  Luke Titus, Chief Geologist, Armour Energy  Limited.   Mr. 
Titus qualifications include a Bachelor of Science from Fort Lewis College, Durango, Colorado, USA and he is an 
active member  of  AAPG  and  SPE.  He  has  over  20  years  of  relevant  experience  in  both  conventional  and 
unconventional oil and gas exploration & production  in  the US and multiple  international basins.   Mr. Titus 
meets  the  requirements of qualified petroleum  reserve and  resource evaluator as defined  in  the ASX Listing 
Rules and consents to the inclusion of this information in this release. 


